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CSL EXTERNALSIMEC IRON MAKING STEEL PRODUCTSSTEEL MAKING
Date / Week Num Day Other_Events TransShip SMR Iron_Baron Iron_Knob PELLET_PLANT INDURATION BLAST_FURNAPOWER_SYSTEMSGAS_SYSTEMSBOILER_OVERHAULS DESULPH STEELMAKINGSECONDARY_TREATMENTCASTER LIME_KILNS REHEAT_FURN ROLLING_MILL RAIL_PLANTS OFFLINE_PRES EXTERNAL_Even EXTERNAL_E

Past

01-03-2024 WK No 9 Fri
5

Pellet Plant cold 

shut
BOF #1 Campaign

IRUT downday - 

IRUT0324

Past
02-03-2024 WK No 9 Sat

5 shut extension BOF #1 Campaign

Past

03-03-2024 WK No 9 Sun
5 shut extension BOF #1 Campaign

Past

04-03-2024 WK No 10 Mon

6
48hr IPF 

from 10pm 

Monday

IPF SHUT  FEED 

OFF 6AM - 

10HRS

shut extension BOF #1 Campaign

Past

05-03-2024 WK No 10 Tue

6 48hr IPF shut extension HMD Downday BOF #1 Campaign
HMD downday - 

HMD0324

Past

06-03-2024 WK No 10 Wed
5

48hr IPF 

to 10pm 

Wednesday

shut extension BOF #1 Campaign
Full scrubber 

clean 1

Past

07-03-2024 WK No 10 Thu
5

Crusher 10hr 

Shut

off 7am

shut extension BOF #1 Campaign

Past
08-03-2024 WK No 10 Fri

4 shut extension BOF #1 Campaign

Past
09-03-2024 WK No 10 Sat

4 shut extension BOF #1 Campaign

Past
10-03-2024 WK No 10 Sun

4 shut extension BOF #1 Campaign

Past

11-03-2024 WK No 11 Mon

7 shut extension

48hrs Outage - 

BFSD0324

off 10pm

BFSD0324 48 

hours outage 

BFSD0324 48 

hours outage 

BFSD0324 48 

hours outage 

BFSD0324 48 

hours outage 

Past

12-03-2024 WK No 11 Tue

11
IPF SHUT  FEED 

OFF 6AM - 

10HRS

shut extension

48hrs Outage - 

BFSD0324

Salt Water Pipe 

Repair 36hrs  

7am

BFSD0324 48 

hours outage 

BFSD0324 48 

hours outage 

BFSD0324 48 

hours outage 

BFSD0324 48 

hours outage 

Salt Water Pipe 

Repair 36hrs  

7am

Rail Plant Down 

Day 

12/3/24 7am – 

7pm 

Revision 

Past

13-03-2024 WK No 11 Wed

10 shut extension

48hrs Outage - 

BFSD0324

on 10pm

Salt Water Pipe 

Repair 36hrs  

7pm

BFSD0324 48 

hours outage 

BFSD0324 48 

hours outage 

BFSD0324 48 

hours outage 

BFSD0324 48 

hours outage 

Salt Water Pipe 

Repair 36hrs  

7pm

Head Hardening 

Plant Down Day 

13/3/24 – 7am – 

7pm 

Revision 

Past

14-03-2024 WK No 11 Thu

8
Crusher 10hr 

Shut

off 7am

shut extension shut extension shut extension BOF #1 Campaign shut extension shut extension

#1 & #2 

Scrubber 

Cleans 

Past
15-03-2024 WK No 11 Fri

7 shut extension shut extension shut extension BOF #1 Campaign shut extension shut extension shut extension

Past
16-03-2024 WK No 11 Sat

7 shut extension shut extension shut extension BOF #1 Campaign shut extension shut extension shut extension

Past

17-03-2024 WK No 11 Sun

7 shut extension shut extension shut extension BOF #1 Campaign shut extension shut extension shut extension

Past
18-03-2024 WK No 12 Mon

8
C&S 24hr

from 10pm
shut extension shut extension shut extension BOF #1 Campaign shut extension shut extension shut extension

Past

19-03-2024 WK No 12 Tue
8

C&S 24hr

to 10pm
shut extension shut extension shut extension BOF #1 Campaign shut extension shut extension shut extension

Past
20-03-2024 WK No 12 Wed 8

Fixed Crusher 

Shut
shut extension shut extension shut extension BOF #1 Campaign shut extension shut extension shut extension

Past

21-03-2024 WK No 12 Thu
9

Fixed Crusher 

Shut

Crusher 10hr 

Shut

off 7am

shut extension shut extension shut extension BOF #1 Campaign shut extension shut extension shut extension

Past

22-03-2024 WK No 12 Fri
7 shut extension shut extension shut extension BOF #1 Campaign shut extension shut extension shut extension

Past

23-03-2024 WK No 12 Sat
7 shut extension shut extension shut extension BOF #1 Campaign shut extension shut extension shut extension

Past

24-03-2024 WK No 12 Sun
7 shut extension shut extension shut extension BOF #1 Campaign shut extension shut extension shut extension

Past

25-03-2024 WK No 13 Mon
9

C&S 24hr

from 7pm

IPF SHUT  FEED 

OFF 6AM - 

10HRS

shut extension shut extension shut extension BOF #1 Campaign shut extension shut extension shut extension

Past
26-03-2024 WK No 13 Tue

8
C&S 24hr

to 10pm
shut extension shut extension shut extension BOF #1 Campaign shut extension

CCA downday - 

SMCC0324
shut extension

Past

27-03-2024 WK No 13 Wed
8 shut extension shut extension shut extension BOF #1 Campaign shut extension

TSS 

Maintenance
shut extension

Mill Idle and 

Down Days

Past

28-03-2024 WK No 13 Thu
9

Crusher 10hr 

Shut

off 7am

shut extension shut extension shut extension BOF #1 Campaign shut extension

BCA Ops 

Cleaning - 

BCCL0324

shut extension
Mill Idle and 

Down Days

Past

29-03-2024 WK No 13 Fri

8 easter shut extension shut extension shut extension
BOF #1 Campaign - 

ceased over easter

IRUT downday - 

IRUTA324
shut extension shut extension

Mill Idle and 

Down Days
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Past

30-03-2024 WK No 13 Sat

8 easter shut extension shut extension shut extension
BOF #1 Campaign - 

ceased over easter
shut extension shut extension shut extension

Mill Idle and 

Down Days

Past

31-03-2024 WK No 13 Sun 1

8 easter shut extension shut extension shut extension
BOF #1 Campaign - 

ceased over easter
shut extension shut extension shut extension

Mill Idle and 

Down Days

Past

01-04-2024 WK No 14 Mon

8 easter shut extension shut extension shut extension
BOF #1 Campaign - 

ceased over easter
shut extension shut extension shut extension

Mill Idle and 

Down Days

Past

02-04-2024 WK No 14 Tue

10
48hr IPF 

from 10pm 

Tuesday

IPF SHUT  FEED 

OFF 6AM - 

10HRS

shut extension shut extension shut extension BOF #1 Campaign
HMD downday - 

HMD0424
shut extension shut extension

Mill Idle and 

Down Days

Past

03-04-2024 WK No 14 Wed
8 48hr IPF shut extension shut extension shut extension BOF #1 Campaign shut extension shut extension shut extension

Past

04-04-2024 WK No 14 Thu
9

48hr IPF 

to 10pm 

Wednesday

Crusher 10hr 

Shut

off 7am

shut extension shut extension shut extension BOF #1 Campaign shut extension shut extension shut extension

Past
05-04-2024 WK No 14 Fri

7 shut extension shut extension shut extension BOF #1 Campaign shut extension shut extension shut extension

Past
06-04-2024 WK No 14 Sat

7 shut extension shut extension shut extension BOF #1 Campaign shut extension shut extension shut extension

Past

07-04-2024 WK No 14 Sun

7 shut extension shut extension shut extension BOF #1 Campaign shut extension shut extension shut extension

Past

08-04-2024 WK No 15 Mon

8
Conc Ball Mill 

Shut

IPF SHUT  FEED 

OFF 6AM - 

10HRS

shut extension shut extension BOF #1 Campaign shut extension shut extension shut extension

Past

09-04-2024 WK No 15 Tue

7
Conc Ball Mill 

Shut
shut extension shut extension BOF #1 Campaign shut extension shut extension shut extension

Past

10-04-2024 WK No 15 Wed

8
Conc Ball Mill 

Shut
48hr Hot Shut shut extension shut extension BOF #1 Campaign shut extension shut extension shut extension

Past

11-04-2024 WK No 15 Thu

8
Crusher 10hr 

Shut

off 7am

48hr Hot Shut shut extension shut extension BOF #1 Campaign shut extension shut extension shut extension

Past

12-04-2024 WK No 15 Fri

6 shut extension shut extension BOF #1 Campaign shut extension shut extension shut extension

Past

13-04-2024 WK No 15 Sat

6 shut extension shut extension BOF #1 Campaign shut extension shut extension shut extension

Past

14-04-2024 WK No 15 Sun

6 shut extension shut extension BOF #1 Campaign shut extension shut extension shut extension

Past

15-04-2024 WK No 16 Mon

8
C&S 24hr

from 10pm

IPF SHUT  FEED 

OFF 6AM - 

10HRS

shut extension BOF #1 Campaign

LMF POWER 

OUTAGE

from 8am

shut extension shut extension

SA POWER 

NETWORKS No4 

Tranformer - 

effection LMF

Past

16-04-2024 WK No 16 Tue

7
C&S 24hr

to 10pm
shut extension BOF #1 Campaign

LMF POWER 

OUTAGE
shut extension shut extension

SA POWER 

NETWORKS No4 

Tranformer - 

effection LMF

Past

17-04-2024 WK No 16 Wed

8
transhipment 

maintenance 
shut extension BOF #1 Campaign

LMF POWER 

OUTAGE
shut extension shut extension

Mill Idle and 

Down Days

SA POWER 

NETWORKS No4 

Tranformer - 

effection LMF

Past

18-04-2024 WK No 16 Thu

9
transhipment 

maintenance 

Crusher 10hr 

Shut

off 7am

shut extension BOF #1 Campaign
LMF POWER 

OUTAGE
shut extension shut extension

Mill Idle and 

Down Days

SA POWER 

NETWORKS No4 

Tranformer - 

effection LMF

Past

19-04-2024 WK No 16 Fri

8
transhipment 

maintenance 
shut extension BOF #1 Campaign

LMF POWER 

OUTAGE

TO 15:00

shut extension shut extension
Mill Idle and 

Down Days

SA POWER 

NETWORKS No4 

Tranformer - 

effection LMF
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Past

20-04-2024 WK No 16 Sat

6 shut extension BOF #1 Campaign shut extension shut extension shut extension
Mill Idle and 

Down Days

Past

21-04-2024 WK No 16 Sun

6 shut extension BOF #1 Campaign shut extension shut extension shut extension
Mill Idle and 

Down Days

This Week

22-04-2024 WK No 17 Mon

7
transhipment 

maintenance 
shut extension BOF #1 Campaign shut extension shut extension shut extension

Mill Idle and 

Down Days

This Week

23-04-2024 WK No 17 Tue

5
transhipment 

maintenance 

Fixed Crusher 

Shut
BOF #1 Campaign

Mill Idle and 

Down Days

This Week

24-04-2024 WK No 17 Wed

4
transhipment 

maintenance 

Fixed Crusher 

Shut
BOF #1 Campaign

Mill Idle and 

Down Days

This Week

25-04-2024 WK No 17 Thu
4

Crusher 10hr 

Shut

off 7am

BOF #1 Campaign
Mill Idle and 

Down Days

This Week

26-04-2024 WK No 17 Fri
2 BOF #1 Campaign

This Week
27-04-2024 WK No 17 Sat

4 BOF #1 Campaign

This Week
28-04-2024 WK No 17 Sun

4 BOF #1 Campaign

Next Week

29-04-2024 WK No 18 Mon

5
48hr IPF 

from 10pm 

Monday

IPF SHUT  FEED 

OFF 6AM - 

10HRS

48hrs Outage

off 10pm
BOF #1 Campaign

Next Week

30-04-2024 WK No 18 Tue 1
4 48hr IPF 48hrs Outage BOF #1 Campaign

Next Week

01-05-2024 WK No 18 Wed
4

48hr IPF 

to 10pm 

Wednesday

48hrs Outage

on 10pm
BOF #1 Campaign

Next Week

02-05-2024 WK No 18 Thu
5

Crusher 10hr 

Shut

off 7am

BOF #1 Campaign

Next Week
03-05-2024 WK No 18 Fri

4 BOF #1 Campaign

Next Week
04-05-2024 WK No 18 Sat

4 BOF #1 Campaign

Next Week
05-05-2024 WK No 18 Sun

4 BOF #1 Campaign

+ 2 Wks

06-05-2024 WK No 19 Mon
6

C&S 24hr

from 10pm

IPF SHUT  FEED 

OFF 6AM - 

10HRS

BOF #1 Campaign

+ 2 Wks

07-05-2024 WK No 19 Tue
5

C&S 24hr

to 10pm
BOF #1 Campaign

BCA downday - 

SMBC0524

+ 2 Wks

08-05-2024 WK No 19 Wed
4 BOF #1 Campaign

LMF downday - 

SMLF0524

+ 2 Wks

09-05-2024 WK No 19 Thu
5

Crusher 10hr 

Shut

off 7am

BOF #1 Campaign

CCA Ops 

Cleaning - 

CCCL0524

+ 2 Wks
10-05-2024 WK No 19 Fri

5 BOF #1 Campaign
Mill Idle and 

Down Days

+ 2 Wks
11-05-2024 WK No 19 Sat

4
Mill Idle and 

Down Days

+ 2 Wks
12-05-2024 WK No 19 Sun

4
Mill Idle and 

Down Days

+ 3 Wks

13-05-2024 WK No 20 Mon

5
IPF SHUT  FEED 

OFF 6AM - 

10HRS

Mill Idle and 

Down Days

+ 3 Wks

14-05-2024 WK No 20 Tue
4

Mill Idle and 

Down Days

+ 3 Wks
15-05-2024 WK No 20 Wed 4

Mill Idle and 

Down Days

+ 3 Wks

16-05-2024 WK No 20 Thu
5

Crusher 10hr 

Shut

off 7am

Mill Idle and 

Down Days

+ 3 Wks 17-05-2024 WK No 20 Fri 3
+ 3 Wks 18-05-2024 WK No 20 Sat 3
+ 3 Wks 19-05-2024 WK No 20 Sun 3

Future

20-05-2024 WK No 21 Mon
7

Conc Ball Mill 

Shut

48hrs Outage

off 10pm

BF 48hr 

OUTAGE
BF 48hr OUTAGE

BF 48hr 

OUTAGE

BF 48hr 

OUTAGE

Future

21-05-2024 WK No 21 Tue

7
Conc Ball Mill 

Shut
48hrs Outage

BF 48hr 

OUTAGE
BF 48hr OUTAGE

BF 48hr 

OUTAGE

CCA downday - 

SMCC0524

Future

22-05-2024 WK No 21 Wed
9

Conc Ball Mill 

Shut
48hr Hot Shut

48hrs Outage

on 10pm

BF 48hr 

OUTAGE
BF 48hr OUTAGE

BF 48hr 

OUTAGE

TSS 

Maintenance

Rail Plant Down 

Day

7am - 7pm
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Future

23-05-2024 WK No 21 Thu
6

Crusher 10hr 

Shut

off 7am

48hr Hot Shut

BCA Ops 

Cleaning - 

BCCL0524

Offline Press 

Down Day

7am - 7pm

Future

24-05-2024 WK No 21 Fri
3

IRUT downday - 

IRUT0524

Future 25-05-2024 WK No 21 Sat 3

Future 26-05-2024 WK No 21 Sun 3

Future

27-05-2024 WK No 22 Mon

6
48hr IPF 

from 10pm 

Monday

IPF SHUT  FEED 

OFF 6AM - 

10HRS

Boiler #5 

shutdown

off 08:00

Future

28-05-2024 WK No 22 Tue

5 48hr IPF
Boiler #5 

shutdown

HMD downday - 

HMD0524

Future

29-05-2024 WK No 22 Wed

5
48hr IPF 

to 10pm 

Wednesday

Boiler #5 

shutdown

Full scrubber 

clean 1

Future

30-05-2024 WK No 22 Thu
5

Crusher 10hr 

Shut

off 7am

Boiler #5 

shutdown

Future
31-05-2024 WK No 22 Fri 1 4

Boiler #5 

shutdown

Future
01-06-2024 WK No 22 Sat 5

Fixed Crusher 

Shut

Boiler #5 

shutdown

Future
02-06-2024 WK No 22 Sun 5

Fixed Crusher 

Shut

Boiler #5 

shutdown

Future

03-06-2024 WK No 23 Mon

7
Fixed Crusher 

Shut

C&S 24hr

from 10pm

IPF SHUT  FEED 

OFF 6AM - 

10HRS

Boiler #5 

shutdown

Future
04-06-2024 WK No 23 Tue

6
Fixed Crusher 

Shut

C&S 24hr

to 10pm

Boiler #5 

shutdown

BCA downday - 

SMBC0624

Future
05-06-2024 WK No 23 Wed

5
Fixed Crusher 

Shut

Boiler #5 

shutdown

LMF downday - 

SMLF0624

Full scrubber 

clean 2

Future

06-06-2024 WK No 23 Thu
7

Fixed Crusher 

Shut

Crusher 10hr 

Shut

off 7am

Boiler #5 

shutdown

CCA Ops 

Cleaning - 

CCCL0624

Mill Idle and 

Down Days

Future
07-06-2024 WK No 23 Fri 6

Fixed Crusher 

Shut

Boiler #5 

shutdown

Mill Idle and 

Down Days

Future
08-06-2024 WK No 23 Sat 6

Fixed Crusher 

Shut

Boiler #5 

shutdown

Mill Idle and 

Down Days

Future
09-06-2024 WK No 23 Sun 5

Boiler #5 

shutdown

Mill Idle and 

Down Days

Future

10-06-2024 WK No 24 Mon
6

King's 

birthday

IPF SHUT  FEED 

OFF 6AM - 

10HRS

Boiler #5 

shutdown

Mill Idle and 

Down Days

Future

11-06-2024 WK No 24 Tue
8

48hrs Outage

off 10pm

Boiler #5 

shutdown

BF 48hr 

OUTAGE
BF 48hr OUTAGE

BF 48hr 

OUTAGE

BF 48hr 

OUTAGE

Mill Idle and 

Down Days

Future
12-06-2024 WK No 24 Wed 8 48hrs Outage

Boiler #5 

shutdown

BF 48hr 

OUTAGE
BF 48hr OUTAGE

BF 48hr 

OUTAGE

BF 48hr 

OUTAGE

Mill Idle and 

Down Days

Future

13-06-2024 WK No 24 Thu
9

Crusher 10hr 

Shut

off 7am

48hrs Outage

on 10pm

Boiler #5 

shutdown

BF 48hr 

OUTAGE
BF 48hr OUTAGE

BF 48hr 

OUTAGE

BF 48hr 

OUTAGE

Mill Idle and 

Down Days

Future
14-06-2024 WK No 24 Fri 4

Boiler #5 

shutdown

Future
15-06-2024 WK No 24 Sat 4

Boiler #5 

shutdown

Future

16-06-2024 WK No 24 Sun
4

Boiler #5 

shutdown

startup 14:00

Future 17-06-2024 WK No 25 Mon 3

Future

18-06-2024 WK No 25 Tue

4
FOTB Maint 

TBC

CCA downday - 

SMCC0624

Future

19-06-2024 WK No 25 Wed
5

FOTB Maint 

TBC

TSS 

Maintenance

Rail Plant Down 

Day

7am - 7pm

Future

20-06-2024 WK No 25 Thu

5
FOTB Maint 

TBC

BCA Ops 

Cleaning - 

BCCL0624

Head hardening 

Plant down day

7am - 7pm

Future

21-06-2024 WK No 25 Fri
3

IRUT downday - 

IRUT0624

Future 22-06-2024 WK No 25 Sat 3
Future 23-06-2024 WK No 25 Sun 3

Future
24-06-2024 WK No 26 Mon

4
48hr IPF 

from 10pm 

Monday

Future
25-06-2024 WK No 26 Tue

5
MV Whyalla 

Maint TBC
48hr IPF

HMD downday - 

HMD0624

Future

26-06-2024 WK No 26 Wed

6
MV Whyalla 

Maint TBC

48hr IPF 

to 10pm 

Wednesday

Extended Outage 

placeholder
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Future

27-06-2024 WK No 26 Thu

5
MV Whyalla 

Maint TBC

Extended Outage 

placeholder

Future

28-06-2024 WK No 26 Fri

4
Extended Outage 

placeholder

Future

29-06-2024 WK No 26 Sat

4
Extended Outage 

placeholder

Future

30-06-2024 WK No 26 Sun 1
4

Extended Outage 

placeholder

Future
01-07-2024 WK No 27 Mon 6

Conc Ball Mill 

Shut

C&S 24hr

from 10pm

Boiler #6 

Shutdown

Future

02-07-2024 WK No 27 Tue
6

Conc Ball Mill 

Shut

C&S 24hr

to 10pm

Boiler #6 

Shutdown

BCA downday - 

SMBC0724

Full scrubber 

clean 1

Future

03-07-2024 WK No 27 Wed
6

Conc Ball Mill 

Shut
48hr Hot Shut

Boiler #6 

Shutdown

LMF downday - 

SMLF0724

Future

04-07-2024 WK No 27 Thu
5 48hr Hot Shut

Boiler #6 

Shutdown

CCA Ops 

Cleaning - 

CCCL0724

Future
05-07-2024 WK No 27 Fri 4

Boiler #6 

Shutdown

Future
06-07-2024 WK No 27 Sat 4

Boiler #6 

Shutdown

Future
07-07-2024 WK No 27 Sun 5

Boiler #6 

Shutdown
BOF #2 Campaign

Future

08-07-2024 WK No 28 Mon
5

Boiler #6 

Shutdown
BOF #2 Campaign

Future

09-07-2024 WK No 28 Tue
7

Blast Furnace 

Stop - 24hrs

Boiler #6 

Shutdown
BOF #2 Campaign

Full scrubber 

clean 2

High Voltage 

Accuracy Testing

Future

10-07-2024 WK No 28 Wed
6

Boiler #6 

Shutdown
BOF #2 Campaign

RHF/Mill Down 

Day

from 7am

Future
11-07-2024 WK No 28 Thu 6

Boiler #6 

Shutdown
BOF #2 Campaign

RHF/Mill Down 

Day

Future

12-07-2024 WK No 28 Fri
6

Boiler #6 

Shutdown
BOF #2 Campaign

RHF/Mill Down 

Day

to 7am

Future
13-07-2024 WK No 28 Sat 5

Boiler #6 

Shutdown
BOF #2 Campaign

Future
14-07-2024 WK No 28 Sun 5

Boiler #6 

Shutdown
BOF #2 Campaign

Future
15-07-2024 WK No 29 Mon 5

Boiler #6 

Shutdown
BOF #2 Campaign

Future

16-07-2024 WK No 29 Tue
6

Fixed Crusher 

Shut

Boiler #6 

Shutdown
BOF #2 Campaign

CCA downday - 

SMCC0724

Future

17-07-2024 WK No 29 Wed
7

Fixed Crusher 

Shut

Boiler #6 

Shutdown
BOF #2 Campaign

TSS 

Maintenance

Rail Plant Down 

Day

7am - 7pm

Future

18-07-2024 WK No 29 Thu
6

Boiler #6 

Shutdown
BOF #2 Campaign

BCA Ops 

Cleaning - 

BCCL0724

Offline Press 

Down Day

7am - 7pm

Future
19-07-2024 WK No 29 Fri

5
Boiler #6 

Shutdown
BOF #2 Campaign

IRUT downday - 

IRUT0724

Future
20-07-2024 WK No 29 Sat 5

Boiler #6 

Shutdown
BOF #2 Campaign

Future
21-07-2024 WK No 29 Sun 5

Boiler #6 

Shutdown
BOF #2 Campaign

Future
22-07-2024 WK No 30 Mon

6
48hr IPF 

from 10pm 

Monday

Boiler #6 

Shutdown
BOF #2 Campaign

Future
23-07-2024 WK No 30 Tue

6 48hr IPF
Boiler #6 

Shutdown
BOF #2 Campaign

HMD downday - 

HMD0724

Future
24-07-2024 WK No 30 Wed

6
48hr IPF 

to 10pm 

Wednesday

Boiler #6 

Shutdown
BOF #2 Campaign

Future
25-07-2024 WK No 30 Thu 5

Boiler #6 

Shutdown
BOF #2 Campaign

Future
26-07-2024 WK No 30 Fri 5

Boiler #6 

Shutdown
BOF #2 Campaign

Future
27-07-2024 WK No 30 Sat 5

Boiler #6 

Shutdown
BOF #2 Campaign

Future
28-07-2024 WK No 30 Sun 5

Boiler #6 

Shutdown
BOF #2 Campaign

Future
29-07-2024 WK No 31 Mon 6

C&S 24hr

from 10pm

Boiler #6 

Shutdown
BOF #2 Campaign

Future
30-07-2024 WK No 31 Tue

6
C&S 24hr

to 10pm

Boiler #6 

Shutdown
BOF #2 Campaign

BCA downday - 

SMBCA724

Future
31-07-2024 WK No 31 Wed 1

5
Boiler #6 

Shutdown
BOF #2 Campaign

LMF downday - 

SMLFA724

Future
01-08-2024 WK No 31 Thu

5
Boiler #6 

Shutdown
BOF #2 Campaign

CCA Ops 

Cleaning - 

CCCL0824

Future
02-08-2024 WK No 31 Fri 5

Boiler #6 

Shutdown
BOF #2 Campaign
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Future
03-08-2024 WK No 31 Sat 5

Boiler #6 

Shutdown
BOF #2 Campaign

Future
04-08-2024 WK No 31 Sun 5

Boiler #6 

Shutdown
BOF #2 Campaign

Future
05-08-2024 WK No 32 Mon 5

Boiler #6 

Shutdown
BOF #2 Campaign

Future
06-08-2024 WK No 32 Tue 5

Boiler #6 

Shutdown
BOF #2 Campaign

Future
07-08-2024 WK No 32 Wed 6

Boiler #6 

Shutdown
BOF #2 Campaign

Cold Shutdown

start 12am 7/9

Future
08-08-2024 WK No 32 Thu 6

Boiler #6 

Shutdown
BOF #2 Campaign Cold Shutdown

Future
09-08-2024 WK No 32 Fri 6

Boiler #6 

Shutdown
BOF #2 Campaign Cold Shutdown

Future
10-08-2024 WK No 32 Sat 6

Boiler #6 

Shutdown
BOF #2 Campaign Cold Shutdown

Future
11-08-2024 WK No 32 Sun 6

Boiler #6 

Shutdown
BOF #2 Campaign Cold Shutdown

Future
12-08-2024 WK No 33 Mon 6

Conc Ball Mill 

Shut
BOF #2 Campaign Cold Shutdown

Future

13-08-2024 WK No 33 Tue
6

Conc Ball Mill 

Shut

Filter Plant 

shutdown

CCA downday - 

SMCC0824
Cold Shutdown

Future
14-08-2024 WK No 33 Wed 6

Conc Ball Mill 

Shut

Filter Plant 

shutdown

TSS 

Maintenance

Full scrubber 

clean 1
Cold Shutdown

Future

15-08-2024 WK No 33 Thu

4
BCA Ops 

Cleaning - 

BCCL0824

Cold Shutdown

Future

16-08-2024 WK No 33 Fri
4

IRUT downday - 

IRUT0824
Cold Shutdown

Future
17-08-2024 WK No 33 Sat

4 Cold Shutdown

Future
18-08-2024 WK No 33 Sun

4 Cold Shutdown

Future

19-08-2024 WK No 34 Mon
5

48hr IPF 

from 10pm 

Monday

Cold Shutdown

Future

20-08-2024 WK No 34 Tue

5 48hr IPF
HMD downday - 

HMD0824
Cold Shutdown

Future

21-08-2024 WK No 34 Wed
5

48hr IPF 

to 10pm 

Wednesday

Full scrubber 

clean 2
Cold Shutdown

Future 22-08-2024 WK No 34 Thu 4 Cold Shutdown

Future 23-08-2024 WK No 34 Fri 4 Cold Shutdown

Future 24-08-2024 WK No 34 Sat 4 Cold Shutdown

Future 25-08-2024 WK No 34 Sun 4 Cold Shutdown

Future 26-08-2024 WK No 35 Mon 5
C&S 24hr

from 10pm
Cold Shutdown

Future

27-08-2024 WK No 35 Tue
6

Fixed Crusher 

Shut

C&S 24hr

to 10pm

BCA downday - 

SMBC0824
Cold Shutdown

Future

28-08-2024 WK No 35 Wed
5

Fixed Crusher 

Shut

LMF downday - 

SMLF0824

Cold Shutdown

end 7am 28/3

Future

29-08-2024 WK No 35 Thu
3

CCA Ops 

Cleaning - 

CCCLA924

Future 30-08-2024 WK No 35 Fri 3
Future 31-08-2024 WK No 35 Sat 1 3
Future 01-09-2024 WK No 35 Sun 3
Future 02-09-2024 WK No 36 Mon 3
Future 03-09-2024 WK No 36 Tue 3
Future 04-09-2024 WK No 36 Wed 3
Future 05-09-2024 WK No 36 Thu 3
Future 06-09-2024 WK No 36 Fri 3
Future 07-09-2024 WK No 36 Sat 3
Future 08-09-2024 WK No 36 Sun 3
Future 09-09-2024 WK No 37 Mon 3

Future
10-09-2024 WK No 37 Tue 3

CCA downday - 

SMCC0924

Future
11-09-2024 WK No 37 Wed 3

TSS 

Maintenance

Future

12-09-2024 WK No 37 Thu
3

BCA Ops 

Cleaning - 

BCCL0924

Future

13-09-2024 WK No 37 Fri
3

IRUT downday - 

IRUT0924

Future 14-09-2024 WK No 37 Sat 3
Future 15-09-2024 WK No 37 Sun 3

Future

16-09-2024 WK No 38 Mon
4

48hr IPF 

from 10pm 

Monday
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Future

17-09-2024 WK No 38 Tue
4 48hr IPF

HMD downday - 

HMD0924

Future

18-09-2024 WK No 38 Wed
4

48hr IPF 

to 10pm 

Wednesday
Future 19-09-2024 WK No 38 Thu 3
Future 20-09-2024 WK No 38 Fri 3
Future 21-09-2024 WK No 38 Sat 3
Future 22-09-2024 WK No 38 Sun 3

Future
23-09-2024 WK No 39 Mon 5

Conc Ball Mill 

Shut

C&S 24hr

from 10pm

Future

24-09-2024 WK No 39 Tue
6

Conc Ball Mill 

Shut

C&S 24hr

to 10pm
48hr Hot Shut

BCA downday - 

SMBC0924

Future

25-09-2024 WK No 39 Wed
5

Conc Ball Mill 

Shut
48hr Hot Shut

LMF downday - 

SMLF0924

Full scrubber 

clean 1

Future

26-09-2024 WK No 39 Thu
3

CCA Ops 

Cleaning - 

CCCL0924

Future 27-09-2024 WK No 39 Fri 3
Future 28-09-2024 WK No 39 Sat 3
Future 29-09-2024 WK No 39 Sun 3
Future 30-09-2024 WK No 40 Mon 1 3

Future
01-10-2024 WK No 40 Tue

3
CCA Strand 

Drive upgrade

Future
02-10-2024 WK No 40 Wed

4
CCA Strand 

Drive upgrade

Full scrubber 

clean 2

RHF/Mill Down 

Day

from 7am

Future
03-10-2024 WK No 40 Thu

4
CCA Strand 

Drive upgrade

RHF/Mill Down 

Day

Future
04-10-2024 WK No 40 Fri

4
CCA Strand 

Drive upgrade

RHF/Mill Down 

Day

to 7am

Future
05-10-2024 WK No 40 Sat

3
CCA Strand 

Drive upgrade

Future
06-10-2024 WK No 40 Sun

3
CCA Strand 

Drive upgrade

Future
07-10-2024 WK No 41 Mon

3 Labour Day
CCA Strand 

Drive upgrade

Future

08-10-2024 WK No 41 Tue
4

Fixed Crusher 

Shut

CCA downday - 

SMCC1024

Future

09-10-2024 WK No 41 Wed
5

Fixed Crusher 

Shut

TSS 

Maintenance

Rail Plant Down 

Day

7am - 7pm

Future

10-10-2024 WK No 41 Thu
4

BCA Ops 

Cleaning - 

BCCL1024

Head hardening 

Plant down day

7am - 7pm

Future

11-10-2024 WK No 41 Fri
3

IRUT downday - 

IRUT1024

Future 12-10-2024 WK No 41 Sat 3
Future 13-10-2024 WK No 41 Sun 3

Future

14-10-2024 WK No 42 Mon
4

48hr IPF 

from 10pm 

Monday

Future

15-10-2024 WK No 42 Tue
4 48hr IPF

HMD downday - 

HMD1024

Future 16-10-2024 WK No 42 Wed 4
48hr IPF 

to 10pm 

Future 17-10-2024 WK No 42 Thu 3

Future 18-10-2024 WK No 42 Fri 3

Future 19-10-2024 WK No 42 Sat 3

Future 20-10-2024 WK No 42 Sun 3

Future
21-10-2024 WK No 43 Mon

4
C&S 24hr

from 10pm

Future

22-10-2024 WK No 43 Tue
4

C&S 24hr

to 10pm

BCA downday - 

SMBC1024

Future

23-10-2024 WK No 43 Wed
3

LMF downday - 

SMLF1024

Future

24-10-2024 WK No 43 Thu
3

CCA Ops 

Cleaning - 

CCCL1024

Future 25-10-2024 WK No 43 Fri 3

Future 26-10-2024 WK No 43 Sat 3

Future 27-10-2024 WK No 43 Sun 3

Future 28-10-2024 WK No 44 Mon 3
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Future 29-10-2024 WK No 44 Tue 3

Future 30-10-2024 WK No 44 Wed 4
Full scrubber 

clean 1

RHF/Mill Down 

Day

Future 31-10-2024 WK No 44 Thu 1 4
RHF/Mill Down 

Day

Future 01-11-2024 WK No 44 Fri 4
RHF/Mill Down 

Day

Future 02-11-2024 WK No 44 Sat 3

Future 03-11-2024 WK No 44 Sun 3

Future 04-11-2024 WK No 45 Mon 4
Conc Ball Mill 

Shut

Future

05-11-2024 WK No 45 Tue
5

Conc Ball Mill 

Shut

Blast Furnace 

Stop - 24hrs

CCA downday - 

SMCC1124

Future 06-11-2024 WK No 45 Wed 6
Conc Ball Mill 

Shut
48hr Hot Shut

TSS 

Maintenance

Full scrubber 

clean 2

Rail Plant Down 

Day

Future

07-11-2024 WK No 45 Thu

5 48hr Hot Shut

BCA Ops 

Cleaning - 

BCCL1124

Offline Press 

Down Day

7am - 7pm

Future

08-11-2024 WK No 45 Fri

3
IRUT downday - 

IRUT1124

Future 09-11-2024 WK No 45 Sat 3

Future 10-11-2024 WK No 45 Sun 3

Future 11-11-2024 WK No 46 Mon 4
48hr IPF 

from 10pm 

Future

12-11-2024 WK No 46 Tue

4 48hr IPF
HMD downday - 

HMD1124

Future 13-11-2024 WK No 46 Wed 4
48hr IPF 

to 10pm 

Future 14-11-2024 WK No 46 Thu 3

Future 15-11-2024 WK No 46 Fri 3

Future 16-11-2024 WK No 46 Sat 3

Future 17-11-2024 WK No 46 Sun 3

Future 18-11-2024 WK No 47 Mon 4
C&S 24hr

from 10pm

Future

19-11-2024 WK No 47 Tue

5
Fixed Crusher 

Shut

C&S 24hr

to 10pm

BCA downday - 

SMBC1124

Future

20-11-2024 WK No 47 Wed

4
Fixed Crusher 

Shut

LMF downday - 

SMLF1124

Future

21-11-2024 WK No 47 Thu

3
CCA Ops 

Cleaning - 

CCCL1124

Future 22-11-2024 WK No 47 Fri 3

Future 23-11-2024 WK No 47 Sat 3

Future 24-11-2024 WK No 47 Sun 3

Future 25-11-2024 WK No 48 Mon 3

Future 26-11-2024 WK No 48 Tue 3

Future 27-11-2024 WK No 48 Wed 4
RHF/Mill Down 

Day

Future 28-11-2024 WK No 48 Thu 4
RHF/Mill Down 

Day

Future 29-11-2024 WK No 48 Fri 4
RHF/Mill Down 

Day

Future 30-11-2024 WK No 48 Sat 1 3

Future 01-12-2024 WK No 48 Sun 3

Future 02-12-2024 WK No 49 Mon 3

Future 03-12-2024 WK No 49 Tue 3
CCA downday - 

SMCC1224

Future

04-12-2024 WK No 49 Wed
4

TSS 

Maintenance

Rail Plant Down 

Day

7am - 7pm

Future

05-12-2024 WK No 49 Thu
4

BCA Ops 

Cleaning - 

BCCL1224

Head hardening 

Plant down day

7am - 7pm

Future

06-12-2024 WK No 49 Fri
3

IRUT downday - 

IRUT1224

Future 07-12-2024 WK No 49 Sat 3
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Future 08-12-2024 WK No 49 Sun 3

Future 09-12-2024 WK No 50 Mon 4
48hr IPF 

from 10pm 

Future

10-12-2024 WK No 50 Tue

4 48hr IPF
HMD downday - 

HMD1224

Future 11-12-2024 WK No 50 Wed 4
48hr IPF 

to 10pm 

Full scrubber 

clean 1

Future 12-12-2024 WK No 50 Thu 3

Future 13-12-2024 WK No 50 Fri 3

Future 14-12-2024 WK No 50 Sat 3

Future 15-12-2024 WK No 50 Sun 3

Future 16-12-2024 WK No 51 Mon 5
Conc Ball Mill 

Shut

C&S 24hr

from 10pm

Future

17-12-2024 WK No 51 Tue

5
Conc Ball Mill 

Shut

C&S 24hr

to 10pm

BCA downday - 

SMBC1224

Future

18-12-2024 WK No 51 Wed

6
Conc Ball Mill 

Shut
48hr Hot Shut

LMF downday - 

SMLF1224

Full scrubber 

clean 2

RHF/Mill Down 

Day

from 7am

Future

19-12-2024 WK No 51 Thu

5 48hr Hot Shut

CCA Ops 

Cleaning - 

CCCL1224

RHF/Mill Down 

Day

Future 20-12-2024 WK No 51 Fri 4
RHF/Mill Down 

Day

Future 21-12-2024 WK No 51 Sat 3

Future 22-12-2024 WK No 51 Sun 3

Future 23-12-2024 WK No 52 Mon 3

Future 24-12-2024 WK No 52 Tue 3

Future 25-12-2024 WK No 52 Wed 3
Christmas 

Day

Future 26-12-2024 WK No 52 Thu 3 Boxing Day

Future 27-12-2024 WK No 52 Fri 3

Future 28-12-2024 WK No 52 Sat 3

Future 29-12-2024 WK No 52 Sun 3

Future 30-12-2024 WK No 1 Mon 3

Future 31-12-2024 WK No 1 Tue 1 4
Fixed Crusher 

Shut

Future 01-01-2025 WK No 1 Wed 2
Fixed Crusher 

Shut

Future 02-01-2025 WK No 1 Thu 1

Future 03-01-2025 WK No 1 Fri 1

Future 04-01-2025 WK No 1 Sat 1

Future 05-01-2025 WK No 1 Sun 1

Future 06-01-2025 WK No 2 Mon 2
48hr IPF 

from 10pm 

Future 07-01-2025 WK No 2 Tue 2 48hr IPF

Future 08-01-2025 WK No 2 Wed 2
48hr IPF 

to 10pm 

Future 09-01-2025 WK No 2 Thu 1

Future 10-01-2025 WK No 2 Fri 1

Future 11-01-2025 WK No 2 Sat 1

Future 12-01-2025 WK No 2 Sun 1

Future 13-01-2025 WK No 3 Mon 1

Future 14-01-2025 WK No 3 Tue 1

Future 15-01-2025 WK No 3 Wed 1
Future 16-01-2025 WK No 3 Thu 1
Future 17-01-2025 WK No 3 Fri 1
Future 18-01-2025 WK No 3 Sat 1
Future 19-01-2025 WK No 3 Sun 1

Future
20-01-2025 WK No 4 Mon

2
C&S 24hr

from 10pm

Future

21-01-2025 WK No 4 Tue

11
C&S 24hr

to 10pm

possible 18 day 

outage

possible 18 day 

outage

possible 18 

day outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

EPIC 18 DAY 

OUTAGE

Restriction to 0 

or 1tJ/day
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Future

22-01-2025 WK No 4 Wed

10
possible 18 day 

outage

possible 18 day 

outage

possible 18 

day outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

EPIC 18 DAY 

OUTAGE

Restriction to 0 

or 1tJ/day

Future

23-01-2025 WK No 4 Thu

10
possible 18 day 

outage

possible 18 day 

outage

possible 18 

day outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

EPIC 18 DAY 

OUTAGE

Restriction to 0 

or 1tJ/day

Future

24-01-2025 WK No 4 Fri

10
possible 18 day 

outage

possible 18 day 

outage

possible 18 

day outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

EPIC 18 DAY 

OUTAGE

Restriction to 0 

or 1tJ/day

Future

25-01-2025 WK No 4 Sat

10
possible 18 day 

outage

possible 18 day 

outage

possible 18 

day outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

EPIC 18 DAY 

OUTAGE

Restriction to 0 

or 1tJ/day

Future

26-01-2025 WK No 4 Sun

10
possible 18 day 

outage

possible 18 day 

outage

possible 18 

day outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

EPIC 18 DAY 

OUTAGE

Restriction to 0 

or 1tJ/day

Future

27-01-2025 WK No 5 Mon

10
possible 18 day 

outage

possible 18 day 

outage

possible 18 

day outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

EPIC 18 DAY 

OUTAGE

Restriction to 0 

or 1tJ/day

Future

28-01-2025 WK No 5 Tue

10
possible 18 day 

outage

possible 18 day 

outage

possible 18 

day outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

EPIC 18 DAY 

OUTAGE

Restriction to 0 

or 1tJ/day

Future

29-01-2025 WK No 5 Wed

10
possible 18 day 

outage

possible 18 day 

outage

possible 18 

day outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

EPIC 18 DAY 

OUTAGE

Restriction to 0 

or 1tJ/day

Future

30-01-2025 WK No 5 Thu

10
possible 18 day 

outage

possible 18 day 

outage

possible 18 

day outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

EPIC 18 DAY 

OUTAGE

Restriction to 0 

or 1tJ/day

Future

31-01-2025 WK No 5 Fri 1

10
possible 18 day 

outage

possible 18 day 

outage

possible 18 

day outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

EPIC 18 DAY 

OUTAGE

Restriction to 0 

or 1tJ/day

Future

01-02-2025 WK No 5 Sat

10
possible 18 day 

outage

possible 18 day 

outage

possible 18 

day outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

EPIC 18 DAY 

OUTAGE

Restriction to 0 

or 1tJ/day

Future

02-02-2025 WK No 5 Sun

10
possible 18 day 

outage

possible 18 day 

outage

possible 18 

day outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

EPIC 18 DAY 

OUTAGE

Restriction to 0 

or 1tJ/day

Future

03-02-2025 WK No 6 Mon

10
possible 18 day 

outage

possible 18 day 

outage

possible 18 

day outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

EPIC 18 DAY 

OUTAGE

Restriction to 0 

or 1tJ/day

Future

04-02-2025 WK No 6 Tue

10
possible 18 day 

outage

possible 18 day 

outage

possible 18 

day outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

EPIC 18 DAY 

OUTAGE

Restriction to 0 

or 1tJ/day

Future

05-02-2025 WK No 6 Wed

10
possible 18 day 

outage

possible 18 day 

outage

possible 18 

day outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

EPIC 18 DAY 

OUTAGE

Restriction to 0 

or 1tJ/day

Future

06-02-2025 WK No 6 Thu

10
possible 18 day 

outage

possible 18 day 

outage

possible 18 

day outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

EPIC 18 DAY 

OUTAGE

Restriction to 0 

or 1tJ/day

Future

07-02-2025 WK No 6 Fri

10
possible 18 day 

outage

possible 18 day 

outage

possible 18 

day outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

possible 18 day 

outage

EPIC 18 DAY 

OUTAGE

Restriction to 0 

or 1tJ/day

Future 08-02-2025 WK No 6 Sat 1
Future 09-02-2025 WK No 6 Sun 1
Future 10-02-2025 WK No 7 Mon 1
Future 11-02-2025 WK No 7 Tue 1
Future 12-02-2025 WK No 7 Wed 1
Future 13-02-2025 WK No 7 Thu 1
Future 14-02-2025 WK No 7 Fri 1
Future 15-02-2025 WK No 7 Sat 1
Future 16-02-2025 WK No 7 Sun 1
Future 17-02-2025 WK No 8 Mon 1
Future 18-02-2025 WK No 8 Tue 1
Future 19-02-2025 WK No 8 Wed 1
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Future 20-02-2025 WK No 8 Thu 1
Future 21-02-2025 WK No 8 Fri 1
Future 22-02-2025 WK No 8 Sat 1
Future 23-02-2025 WK No 8 Sun 1
Future 24-02-2025 WK No 9 Mon 1
Future 25-02-2025 WK No 9 Tue 1
Future 26-02-2025 WK No 9 Wed 1
Future 27-02-2025 WK No 9 Thu 1
Future 28-02-2025 WK No 9 Fri 1 1
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