

8 May 2024

Under Review

Not confirmed - Overdue < 6 weeks

updated 8/5/24

GFG Whyalla Plant Event Calendar - 12 week look ahead

Clash KI

Period	Date / Week Num	Day	EOM	Count	Other E-vents	Trans Shipments	Southern Middleback Range	Iron Baron	Iron Knob	FILTER PLANT (Pellet Plant)	INDURATION (Pellet Plant)	Blast Furnace	Power & Services	Gas Systems (BOC, Gas Holders)	Boilers	Desulphurisation	Basic Oxygen Steel (BOS)	Secondary Treatment IRUT / LME	Casters Combi / Billet	Lime Kilns	ReHeat Furnace	Rolling Mill Stands #1-#4 plus Hot Saw	Rail Plants	Offline Press	HV Outages	External	
				CSL	SIMEC				IRON MAKING				STEEL MAKING				STEEL PRODUCTS				EXTERNAL						
Past	01-05-2024 WK No 18	Wed	8				48hr IPF to 10pm Wednesday					48hrs Outage on 10pm				BF shut extension	BOF #1 Campaign	BF shut extension	BF shut extension	BF shut extension		Mill Idle and Down Days					
Past	02-05-2024 WK No 18	Thu	8					Crusher 10hr Shut off 7am				BF start up				BF shut extension	BOF #1 Campaign	BF shut extension	BF shut extension	BF shut extension		Mill Idle and Down Days					
Past	03-05-2024 WK No 18	Fri	7									BF start up				BF shut extension	BOF #1 Campaign	BF shut extension	BF shut extension	BF shut extension		Mill Idle and Down Days					
Past	04-05-2024 WK No 18	Sat	7									BF start up				BF shut extension	BOF #1 Campaign	BF shut extension	BF shut extension	BF shut extension		Mill Idle and Down Days					
Past	05-05-2024 WK No 18	Sun	7									BF start up				BF shut extension	BOF #1 Campaign	BF shut extension	BF shut extension	BF shut extension		Mill Idle and Down Days					
This Week	06-05-2024 WK No 19	Mon	9				C&S 24hr from 10pm	IPF SHUT FEED OFF 6AM - 10HRS				BF start up				BF shut extension	BOF #1 Campaign	BF shut extension	BF shut extension	BF shut extension		Mill Idle and Down Days					
This Week	07-05-2024 WK No 19	Tue	8				C&S 24hr to 10pm					BF start up				BF shut extension	BOF #1 Campaign	BF shut extension	BF shut extension	BF shut extension		Mill Idle and Down Days					
This Week	08-05-2024 WK No 19	Wed	7									BF start up				BF shut extension	BOF #1 Campaign	BF shut extension	BF shut extension	BF shut extension		Mill Idle and Down Days					
This Week	09-05-2024 WK No 19	Thu	8					Crusher 10hr Shut off 7am				BF start up				BF shut extension	BOF #1 Campaign	BF shut extension	BF shut extension	BF shut extension		Mill Idle and Down Days					
This Week	10-05-2024 WK No 19	Fri	7									BF start up				BF shut extension	BOF #1 Campaign	BF shut extension	BF shut extension	BF shut extension		Mill Idle and Down Days					
This Week	11-05-2024 WK No 19	Sat	7									BF start up				BF shut extension	BF shut extension	BF shut extension	BF shut extension	BF shut extension		Mill Idle and Down Days					
This Week	12-05-2024 WK No 19	Sun	7									BF start up				BF shut extension	BF shut extension	BF shut extension	BF shut extension	BF shut extension		Mill Idle and Down Days					
Next Week	13-05-2024 WK No 20	Mon	4					IPF SHUT FEED OFF 6AM - 10HRS																			
Next Week	14-05-2024 WK No 20	Tue	3																								
Next Week	15-05-2024 WK No 20	Wed	3																								
Next Week	16-05-2024 WK No 20	Thu	4					Crusher 10hr Shut off 7am																			
Next Week	17-05-2024 WK No 20	Fri	3																								
Next Week	18-05-2024 WK No 20	Sat	3																								
Next Week	19-05-2024 WK No 20	Sun	3																								
+ 2 Wks	20-05-2024 WK No 21	Mon	1				Conc Ball Mill Shut																				
+ 2 Wks	21-05-2024 WK No 21	Tue	1				Conc Ball Mill Shut																				
+ 2 Wks	22-05-2024 WK No 21	Wed	3				Conc Ball Mill Shut		48hr Hot Shut														Rail Plant Down Day 7am - 7pm				
+ 2 Wks	23-05-2024 WK No 21	Thu	6					Crusher 10hr Shut off 7am	48hr Hot Shut										BCA Ops Cleaning - BCCL0524					Offline Press Down Day 7am - 7pm			
+ 2 Wks	24-05-2024 WK No 21	Fri	3															IRUT downday - IRUT0524									
+ 2 Wks	25-05-2024 WK No 21	Sat	3																								
+ 2 Wks	26-05-2024 WK No 21	Sun	3																								
+ 3 Wks	27-05-2024 WK No 22	Mon	6				48hr IPF from 10pm Monday	IPF SHUT FEED OFF 6AM - 10HRS							Boiler #5 shutdown off 08:00												
+ 3 Wks	28-05-2024 WK No 22	Tue	5				48hr IPF							Boiler #5 shutdown				HMD downday - HMD0524									
+ 3 Wks	29-05-2024 WK No 22	Wed	5				48hr IPF to 10pm Wednesday							Boiler #5 shutdown						Full scrubber clean 1							
+ 3 Wks	30-05-2024 WK No 22	Thu	5					Crusher 10hr Shut off 7am						Boiler #5 shutdown													
+ 3 Wks	31-05-2024 WK No 22	Fri	4											Boiler #5 shutdown													
+ 3 Wks	01-06-2024 WK No 22	Sat	4											Boiler #5 shutdown													
+ 3 Wks	02-06-2024 WK No 22	Sun	4											Boiler #5 shutdown													
Future	03-06-2024 WK No 23	Mon	6				C&S 24hr from 10pm	IPF SHUT FEED OFF 6AM - 10HRS						Boiler #5 shutdown													

GFG Whyalla Plant Event Calendar - 12 week look ahead

Clash KI

Period	Date / Week Num	Day	EOM	Count	Other E-vents	Trans Shipments	Southern Middleback Range	Iron Baron	Iron Knob	FILTER PLANT (Pellet Plant)	INDURATION (Pellet Plant)	Blast Furnace	Power & Services	Gas Systems (BOC, Gas Holders)	Boilers	Desulphurisation	Basic Oxygen Steel (BOS)	Secondary Treatment IRUT / LMF	Casters Combi / Billet	Lime Kilns	ReHeat Furnace	Rolling Mill Stands #1-#4 plus Hot Saw	Rail Plants	Offline Press	HV Outages	External
				CSL	SIMEC				IRON MAKING				STEEL MAKING				STEEL PRODUCTS				EXTERNAL					
Future	04-06-2024 WK No 23	Tue	5				C&S 24hr to 10pm								Boiler #5 shutdown				BCA downday - SMBC0624							
Future	05-06-2024 WK No 23	Wed	4												Boiler #5 shutdown		LMF downday - SMLF0624		Full scrubber clean 2							
Future	06-06-2024 WK No 23	Thu	5					Crusher 10hr Shut off 7am							Boiler #5 shutdown				CCA Ops Cleaning - CCCL0624							
Future	07-06-2024 WK No 23	Fri	4												Boiler #5 shutdown											
Future	08-06-2024 WK No 23	Sat	4												Boiler #5 shutdown											
Future	09-06-2024 WK No 23	Sun	4												Boiler #5 shutdown											
Future	10-06-2024 WK No 24	Mon	5	King's birthday				IPF SHUT FEED OFF 6AM - 10HRS							Boiler #5 shutdown											
Future	11-06-2024 WK No 24	Tue	2												Boiler #5 shutdown											
Future	12-06-2024 WK No 24	Wed	3			Fixed Crusher Shut									Boiler #5 shutdown											
Future	13-06-2024 WK No 24	Thu	4			Fixed Crusher Shut		Crusher 10hr Shut off 7am							Boiler #5 shutdown											
Future	14-06-2024 WK No 24	Fri	4												Boiler #5 shutdown											
Future	15-06-2024 WK No 24	Sat	4												Boiler #5 shutdown											
Future	16-06-2024 WK No 24	Sun	4												Boiler #5 shutdown startup 14:00											
Future	17-06-2024 WK No 25	Mon	3																							
Future	18-06-2024 WK No 25	Tue	4			FOTB Maint TBC																				
Future	19-06-2024 WK No 25	Wed	5			FOTB Maint TBC																			Rail Plant Down Day 7am - 7pm	
Future	20-06-2024 WK No 25	Thu	5			FOTB Maint TBC																				Head hardening Plant down day 7am - 7pm
Future	21-06-2024 WK No 25	Fri	3																							
Future	22-06-2024 WK No 25	Sat	3																							
Future	23-06-2024 WK No 25	Sun	3																							
Future	24-06-2024 WK No 26	Mon	4					48hr IPF from 10pm Monday																		
Future	25-06-2024 WK No 26	Tue	5			MV Whyalla Maint TBC		48hr IPF																		
Future	26-06-2024 WK No 26	Wed	6			MV Whyalla Maint TBC		48hr IPF to 10pm Wednesday																		Extended Outage placeholder
Future	27-06-2024 WK No 26	Thu	5			MV Whyalla Maint TBC																				Extended Outage placeholder
Future	28-06-2024 WK No 26	Fri	4																							Extended Outage placeholder
Future	29-06-2024 WK No 26	Sat	4																							Extended Outage placeholder
Future	30-06-2024 WK No 26	Sun	4																							Extended Outage placeholder
Future	01-07-2024 WK No 27	Mon	6			Conc Ball Mill Shut	C&S 24hr from 10pm								Boiler #6 Shutdown											
Future	02-07-2024 WK No 27	Tue	6			Conc Ball Mill Shut	C&S 24hr to 10pm								Boiler #6 Shutdown											BCA downday - SMBC0724 Full scrubber clean 1
Future	03-07-2024 WK No 27	Wed	6			Conc Ball Mill Shut			48hr Hot Shut						Boiler #6 Shutdown			LMF downday - SMLF0724								
Future	04-07-2024 WK No 27	Thu	5						48hr Hot Shut						Boiler #6 Shutdown											CCA Ops Cleaning - CCCL0724
Future	05-07-2024 WK No 27	Fri	4												Boiler #6 Shutdown											
Future	06-07-2024 WK No 27	Sat	4												Boiler #6 Shutdown											
Future	07-07-2024 WK No 27	Sun	5												Boiler #6 Shutdown											BOF #2 Campaign

GFG Whyalla Plant Event Calendar - 12 week look ahead

Clash KI

Period	Date / Week Num	Day	EOM	Count	Other E-vents	Trans Shipments	Southern Middleback Range	Iron Baron	Iron Knob	FILTER PLANT (Pellet Plant)	INDURATION (Pellet Plant)	Blast Furnace	Power & Services	Gas Systems (BOC, Gas Holders)	Boilers	Desulphurisation	Basic Oxygen Steel (BOS)	Secondary Treatment IRUT / LMF	Casters Combi / Billet	Lime Kilns	ReHeat Furnace	Rolling Mill Stands #1-#4 plus Hot Saw	Rail Plants	Offline Press	HV Outages	External	
				CSL	SIMEC				IRON MAKING				STEEL MAKING				STEEL PRODUCTS				EXTERNAL						
Future	08-07-2024 WK No 28	Mon	5												Boiler #6 Shutdown		BOF #2 Campaign										
Future	09-07-2024 WK No 28	Tue	7									Blast Furnace Stop - 24hrs			Boiler #6 Shutdown		BOF #2 Campaign			Full scrubber clean 2						High Voltage Accuracy Testing	
Future	10-07-2024 WK No 28	Wed	6												Boiler #6 Shutdown		BOF #2 Campaign					RHF/Mill Down Day from 7am					
Future	11-07-2024 WK No 28	Thu	6												Boiler #6 Shutdown		BOF #2 Campaign					RHF/Mill Down Day					
Future	12-07-2024 WK No 28	Fri	6												Boiler #6 Shutdown		BOF #2 Campaign					RHF/Mill Down Day to 7am					
Future	13-07-2024 WK No 28	Sat	5												Boiler #6 Shutdown		BOF #2 Campaign										
Future	14-07-2024 WK No 28	Sun	5												Boiler #6 Shutdown		BOF #2 Campaign										
Future	15-07-2024 WK No 29	Mon	5												Boiler #6 Shutdown		BOF #2 Campaign										
Future	16-07-2024 WK No 29	Tue	5												Boiler #6 Shutdown		BOF #2 Campaign			CCA downday - SMCC0724							
Future	17-07-2024 WK No 29	Wed	6												Boiler #6 Shutdown		BOF #2 Campaign			TSS Maintenance			Rail Plant Down Day 7am - 7pm				
Future	18-07-2024 WK No 29	Thu	6												Boiler #6 Shutdown		BOF #2 Campaign			BCA Ops Cleaning - BCCL0724				Offline Press Down Day 7am - 7pm			
Future	19-07-2024 WK No 29	Fri	5												Boiler #6 Shutdown		BOF #2 Campaign	IRUT downday - IRUT0724									
Future	20-07-2024 WK No 29	Sat	5												Boiler #6 Shutdown		BOF #2 Campaign										
Future	21-07-2024 WK No 29	Sun	5												Boiler #6 Shutdown		BOF #2 Campaign										
Future	22-07-2024 WK No 30	Mon	6												Boiler #6 Shutdown		BOF #2 Campaign										
Future	23-07-2024 WK No 30	Tue	7												Fixed Crusher Shut	48hr IPF Monday		Boiler #6 Shutdown		BOF #2 Campaign	HMD downday - HMD0724						
Future	24-07-2024 WK No 30	Wed	7												Fixed Crusher Shut	48hr IPF to 10pm Wednesday		Boiler #6 Shutdown		BOF #2 Campaign							
Future	25-07-2024 WK No 30	Thu	5												Boiler #6 Shutdown		BOF #2 Campaign										
Future	26-07-2024 WK No 30	Fri	5												Boiler #6 Shutdown		BOF #2 Campaign										
Future	27-07-2024 WK No 30	Sat	5												Boiler #6 Shutdown		BOF #2 Campaign										
Future	28-07-2024 WK No 30	Sun	5												Boiler #6 Shutdown		BOF #2 Campaign										
Future	29-07-2024 WK No 31	Mon	6												Boiler #6 Shutdown		BOF #2 Campaign										
Future	30-07-2024 WK No 31	Tue	6												Boiler #6 Shutdown		BOF #2 Campaign			CCA downday - SMBCA724							
Future	31-07-2024 WK No 31	Wed	6												Fixed Crusher Shut - MAJOR SHUT		Boiler #6 Shutdown		BOF #2 Campaign	LMF downday - SMLFA724							
Future	01-08-2024 WK No 31	Thu	6												Fixed Crusher Shut - MAJOR SHUT		Boiler #6 Shutdown		BOF #2 Campaign								
Future	02-08-2024 WK No 31	Fri	6												Fixed Crusher Shut - MAJOR SHUT		Boiler #6 Shutdown		BOF #2 Campaign								
Future	03-08-2024 WK No 31	Sat	6												Fixed Crusher Shut - MAJOR SHUT		Boiler #6 Shutdown		BOF #2 Campaign								
Future	04-08-2024 WK No 31	Sun	6												Fixed Crusher Shut - MAJOR SHUT		Boiler #6 Shutdown		BOF #2 Campaign								
Future	05-08-2024 WK No 32	Mon	6												Fixed Crusher Shut - MAJOR SHUT		Boiler #6 Shutdown		BOF #2 Campaign								
Future	06-08-2024 WK No 32	Tue	6												Fixed Crusher Shut - MAJOR SHUT		Boiler #6 Shutdown		BOF #2 Campaign								
Future	07-08-2024 WK No 32	Wed	7												Fixed Crusher Shut - MAJOR SHUT		Boiler #6 Shutdown		BOF #2 Campaign								
Future	08-08-2024 WK No 32	Thu	6												Boiler #6 Shutdown		BOF #2 Campaign										
Future	09-08-2024 WK No 32	Fri	6												Boiler #6 Shutdown		BOF #2 Campaign										
Future	10-08-2024 WK No 32	Sat	6												Boiler #6 Shutdown		BOF #2 Campaign										
Future	11-08-2024 WK No 32	Sun	6												Boiler #6 Shutdown		BOF #2 Campaign										
Future	12-08-2024 WK No 33	Mon	6												Conc Ball Mill Shut		BOF #2 Campaign										
Future	13-08-2024 WK No 33	Tue	6												Conc Ball Mill Shut	Filter Plant shutdown		BOF #2 Campaign			CCA downday - SMCC0824						

GFG Whyalla Plant Event Calendar - 12 week look ahead

Clash KI

Period	Date / Week Num	Day	EOM	Count	Other E-vents	Trans Shipments	Southern Middleback Range	Iron Baron	Iron Knob	FILTER PLANT (Pellet Plant)	INDURATION (Pellet Plant)	Blast Furnace	Power & Services	Gas Systems (BOC, Gas Holders)	Boilers	Desulphurisation	Basic Oxygen Steel (BOS)	Secondary Treatment IRUT / LMF	Casters Combi / Billet	Lime Kilns	ReHeat Furnace	Rolling Mill Stands #1-#4 plus Hot Saw	Rail Plants	Offline Press	HV Outages	External	
				CSL	SIMEC				IRON MAKING				STEEL MAKING				STEEL PRODUCTS				EXTERNAL						
Future	14-08-2024 WK No 33	Wed	6			Conc Ball Mill Shut			Filter Plant shutdown									TSS Maintenance	Full scrubber clean 1			Cold Shutdown					
Future	15-08-2024 WK No 33	Thu	4																BCA Ops Cleaning - BCCL0824				Cold Shutdown				
Future	16-08-2024 WK No 33	Fri	4															IRUT downday - IRUT0824					Cold Shutdown				
Future	17-08-2024 WK No 33	Sat	4																				Cold Shutdown				
Future	18-08-2024 WK No 33	Sun	4																				Cold Shutdown				
Future	19-08-2024 WK No 34	Mon	5				48hr IPF from 10pm Monday																Cold Shutdown				
Future	20-08-2024 WK No 34	Tue	5				48hr IPF											HMD downday - HMD0824					Cold Shutdown				
Future	21-08-2024 WK No 34	Wed	5				48hr IPF to 10pm Wednesday													Full scrubber clean 2			Cold Shutdown				
Future	22-08-2024 WK No 34	Thu	4																				Cold Shutdown				
Future	23-08-2024 WK No 34	Fri	4																				Cold Shutdown				
Future	24-08-2024 WK No 34	Sat	4																				Cold Shutdown				
Future	25-08-2024 WK No 34	Sun	4																				Cold Shutdown				
Future	26-08-2024 WK No 35	Mon	5				C&S 24hr from 10pm																Cold Shutdown				
Future	27-08-2024 WK No 35	Tue	5				C&S 24hr to 10pm													BCA downday - SMBC0824			Cold Shutdown				
Future	28-08-2024 WK No 35	Wed	4															LMF downday - SMLF0824					Cold Shutdown end 7am 28/3				
Future	29-08-2024 WK No 35	Thu	3																	CCA Ops Cleaning - CCCLA924							
Future	30-08-2024 WK No 35	Fri	3																								
Future	31-08-2024 WK No 35	Sat	3																								
Future	01-09-2024 WK No 35	Sun	3																								
Future	02-09-2024 WK No 36	Mon	3																								
Future	03-09-2024 WK No 36	Tue	3																								
Future	04-09-2024 WK No 36	Wed	3																								
Future	05-09-2024 WK No 36	Thu	3																								
Future	06-09-2024 WK No 36	Fri	3																								
Future	07-09-2024 WK No 36	Sat	3																								
Future	08-09-2024 WK No 36	Sun	3																								
Future	09-09-2024 WK No 37	Mon	3																								
Future	10-09-2024 WK No 37	Tue	3																								
Future	11-09-2024 WK No 37	Wed	3																								
Future	12-09-2024 WK No 37	Thu	3																								
Future	13-09-2024 WK No 37	Fri	3																								
Future	14-09-2024 WK No 37	Sat	3																								
Future	15-09-2024 WK No 37	Sun	3																								
Future	16-09-2024 WK No 38	Mon	4				48hr IPF from 10pm Monday																				
Future	17-09-2024 WK No 38	Tue	4				48hr IPF																				
Future	18-09-2024 WK No 38	Wed	4				48hr IPF to 10pm Wednesday																				
Future	19-09-2024 WK No 38	Thu	3																								
Future	20-09-2024 WK No 38	Fri	3																								
Future	21-09-2024 WK No 38	Sat	3																								
Future	22-09-2024 WK No 38	Sun	3																								
Future	23-09-2024 WK No 39	Mon	5			Conc Ball Mill Shut	C&S 24hr from 10pm																				
Future	24-09-2024 WK No 39	Tue	6			Conc Ball Mill Shut	C&S 24hr to 10pm		48hr Hot Shut																		
Future	25-09-2024 WK No 39	Wed	5			Conc Ball Mill Shut			48hr Hot Shut																		

GFG Whyalla Plant Event Calendar - 12 week look ahead

Clash KI

Period	Date / Week Num	Day	EOM	Count	Other E-vents	Trans Shipments	Southern Middleback Range	Iron Baron	Iron Knob	FILTER PLANT (Pellet Plant)	INDURATION (Pellet Plant)	Blast Furnace	Power & Services	Gas Systems (BOC, Gas Holders)	Boilers	Desulphurisation	Basic Oxygen Steel (BOS)	Secondary Treatment IRUT / LMF	Casters Combi / Billet	Lime Kilns	ReHeat Furnace	Rolling Mill Stands #1-#4 plus Hot Saw	Rail Plants	Offline Press	HV Outages	External	
				CSL	SIMEC	IRON MAKING	STEEL MAKING	STEEL PRODUCTS	EXTERNAL																		
Future	26-09-2024 WK No 39	Thu	3																CCA Ops Cleaning - CCCL0924								
Future	27-09-2024 WK No 39	Fri	3																								
Future	28-09-2024 WK No 39	Sat	3																								
Future	29-09-2024 WK No 39	Sun	3																								
Future	30-09-2024 WK No 40	Mon	3																								
Future	01-10-2024 WK No 40	Tue	3																	CCA Strand Drive upgrade							
Future	02-10-2024 WK No 40	Wed	4																	CCA Strand Drive upgrade	Full scrubber clean 2		RHF/Mill Down Day from 7am				
Future	03-10-2024 WK No 40	Thu	4																	CCA Strand Drive upgrade			RHF/Mill Down Day				
Future	04-10-2024 WK No 40	Fri	4																	CCA Strand Drive upgrade			RHF/Mill Down Day to 7am				
Future	05-10-2024 WK No 40	Sat	3																	CCA Strand Drive upgrade							
Future	06-10-2024 WK No 40	Sun	3																	CCA Strand Drive upgrade							
Future	07-10-2024 WK No 41	Mon	3	Labour Day																CCA Strand Drive upgrade							
Future	08-10-2024 WK No 41	Tue	3																	CCA downday - SMCC1024							
Future	09-10-2024 WK No 41	Wed	4																	TSS Maintenance			Rail Plant Down Day 7am - 7pm				
Future	10-10-2024 WK No 41	Thu	4																	BCA Ops Cleaning - BCCL1024			Head hardening Plant down day 7am - 7pm				
Future	11-10-2024 WK No 41	Fri	3																	IRUT downday - IRUT1024							
Future	12-10-2024 WK No 41	Sat	3																								
Future	13-10-2024 WK No 41	Sun	3																								
Future	14-10-2024 WK No 42	Mon	4																								
Future	15-10-2024 WK No 42	Tue	5																								
Future	16-10-2024 WK No 42	Wed	5																								
Future	17-10-2024 WK No 42	Thu	3																								
Future	18-10-2024 WK No 42	Fri	3																								
Future	19-10-2024 WK No 42	Sat	3																								
Future	20-10-2024 WK No 42	Sun	3																								
Future	21-10-2024 WK No 43	Mon	4																								
Future	22-10-2024 WK No 43	Tue	4																								
Future	23-10-2024 WK No 43	Wed	3																								
Future	24-10-2024 WK No 43	Thu	3																								
Future	25-10-2024 WK No 43	Fri	3																								
Future	26-10-2024 WK No 43	Sat	3																								
Future	27-10-2024 WK No 43	Sun	3																								
Future	28-10-2024 WK No 44	Mon	3																								
Future	29-10-2024 WK No 44	Tue	3																								
Future	30-10-2024 WK No 44	Wed	4																								
Future	31-10-2024 WK No 44	Thu	4																								
Future	01-11-2024 WK No 44	Fri	4																								
Future	02-11-2024 WK No 44	Sat	3																								
Future	03-11-2024 WK No 44	Sun	3																								
Future	04-11-2024 WK No 45	Mon	4																								

GFG Whyalla Plant Event Calendar - 12 week look ahead

Clash KI

Period	Date / Week Num	Day	EOM	Count	Other E-vents	Trans Shipments	Southern Middleback Range	Iron Baron	Iron Knob	FILTER PLANT (Pellet Plant)	INDURATION (Pellet Plant)	Blast Furnace	Power & Services	Gas Systems (BOC, Gas Holders)	Boilers	Desulphurisation	Basic Oxygen Steel (BOS)	Secondary Treatment IRUT / LMF	Casters Combi / Billet	Lime Kilns	ReHeat Furnace	Rolling Mill Stands #1-#4 plus Hot Saw	Rail Plants	Offline Press	HV Outages	External
				CSL	SIMEC				IRON MAKING				STEEL MAKING				STEEL PRODUCTS				EXTERNAL					
Future	05-11-2024 WK No 45	Tue	5			Conc Ball Mill Shut						Blast Furnace Stop - 24hrs							CCA downday - SMCC1124							
Future	06-11-2024 WK No 45	Wed	6			Conc Ball Mill Shut			48hr Hot Shut										TSS Maintenance	Full scrubber clean 2			Rail Plant Down Day			
Future	07-11-2024 WK No 45	Thu	5						48hr Hot Shut										BCA Ops Cleaning - BCCL1124					Offline Press Down Day 7am - 7pm		
Future	08-11-2024 WK No 45	Fri	3															IRUT downday - IRUT1124								
Future	09-11-2024 WK No 45	Sat	3																							
Future	10-11-2024 WK No 45	Sun	3																							
Future	11-11-2024 WK No 46	Mon	4				48hr IPF from 10pm																			
Future	12-11-2024 WK No 46	Tue	4				48hr IPF																			
Future	13-11-2024 WK No 46	Wed	4				48hr IPF to 10pm																			
Future	14-11-2024 WK No 46	Thu	3																							
Future	15-11-2024 WK No 46	Fri	3																							
Future	16-11-2024 WK No 46	Sat	3																							
Future	17-11-2024 WK No 46	Sun	3																							
Future	18-11-2024 WK No 47	Mon	4				C&S 24hr from 10pm																			
Future	19-11-2024 WK No 47	Tue	4				C&S 24hr to 10pm																			
Future	20-11-2024 WK No 47	Wed	3																							
Future	21-11-2024 WK No 47	Thu	3																							
Future	22-11-2024 WK No 47	Fri	3																							
Future	23-11-2024 WK No 47	Sat	3																							
Future	24-11-2024 WK No 47	Sun	3																							
Future	25-11-2024 WK No 48	Mon	3																							
Future	26-11-2024 WK No 48	Tue	4				Fixed Crusher Shut																			
Future	27-11-2024 WK No 48	Wed	5				Fixed Crusher Shut																			
Future	28-11-2024 WK No 48	Thu	4																							
Future	29-11-2024 WK No 48	Fri	4																							
Future	30-11-2024 WK No 48	Sat	3																							
Future	01-12-2024 WK No 48	Sun	3																							
Future	02-12-2024 WK No 49	Mon	3																							
Future	03-12-2024 WK No 49	Tue	3																							
Future	04-12-2024 WK No 49	Wed	4																							
Future	05-12-2024 WK No 49	Thu	4																							
Future	06-12-2024 WK No 49	Fri	3																							
Future	07-12-2024 WK No 49	Sat	3																							
Future	08-12-2024 WK No 49	Sun	3																							
Future	09-12-2024 WK No 50	Mon	4				48hr IPF from 10pm																			
Future	10-12-2024 WK No 50	Tue	4				48hr IPF																			
Future	11-12-2024 WK No 50	Wed	4				48hr IPF to 10pm																			

GFG Whyalla Plant Event Calendar - 12 week look ahead

Clash KI

Period	Date / Week Num	Day	EOM	Count	Other E-vents	Trans Shipments	Southern Middleback Range	Iron Baron	Iron Knob	FILTER PLANT (Pellet Plant)	INDURATION (Pellet Plant)	Blast Furnace	Power & Services	Gas Systems (BOC, Gas Holders)	Boilers	Desulphurisation	Basic Oxygen Steel (BOS)	Secondary Treatment IRUT / LMF	Casters Combi / Billet	Lime Kilns	ReHeat Furnace	Rolling Mill Stands #1-#4 plus Hot Saw	Rail Plants	Offline Press	HV Outages	External		
				CSL	SIMEC	IRON MAKING	STEEL MAKING	STEEL PRODUCTS	EXTERNAL																			
Future	12-12-2024 WK No 50	Thu	3																									
Future	13-12-2024 WK No 50	Fri	3																									
Future	14-12-2024 WK No 50	Sat	3																									
Future	15-12-2024 WK No 50	Sun	3																									
Future	16-12-2024 WK No 51	Mon	5			Conc Ball Mill Shut	C&S 24hr from 10pm																					
Future	17-12-2024 WK No 51	Tue	5			Conc Ball Mill Shut	C&S 24hr to 10pm												BCA downday - SMBC1224									
Future	18-12-2024 WK No 51	Wed	6			Conc Ball Mill Shut			48hr Hot Shut								LMF downday - SMLF1224		Full scrubber clean 2		RHF/Mill Down Day from 7am							
Future	19-12-2024 WK No 51	Thu	5						48hr Hot Shut										CCA Ops Cleaning - CCCL1224									
Future	20-12-2024 WK No 51	Fri	4																									
Future	21-12-2024 WK No 51	Sat	3																									
Future	22-12-2024 WK No 51	Sun	3																									
Future	23-12-2024 WK No 52	Mon	3																									
Future	24-12-2024 WK No 52	Tue	3																									
Future	25-12-2024 WK No 52	Wed	3			Christmas Day																						
Future	26-12-2024 WK No 52	Thu	3			Boxing Day																						
Future	27-12-2024 WK No 52	Fri	3																									
Future	28-12-2024 WK No 52	Sat	3																									
Future	29-12-2024 WK No 52	Sun	3																									
Future	30-12-2024 WK No 1	Mon	3																									
Future	31-12-2024 WK No 1	Tue	3																									
Future	01-01-2025 WK No 1	Wed	1																									
Future	02-01-2025 WK No 1	Thu	1																									
Future	03-01-2025 WK No 1	Fri	1																									
Future	04-01-2025 WK No 1	Sat	1																									
Future	05-01-2025 WK No 1	Sun	1																									
Future	06-01-2025 WK No 2	Mon	2																									
Future	07-01-2025 WK No 2	Tue	3			Fixed Crusher Shut	48hr IPF from 10pm																					
Future	08-01-2025 WK No 2	Wed	3			Fixed Crusher Shut	48hr IPF to 10pm																					
Future	09-01-2025 WK No 2	Thu	1																									
Future	10-01-2025 WK No 2	Fri	1																									
Future	11-01-2025 WK No 2	Sat	1																									
Future	12-01-2025 WK No 2	Sun	1																									
Future	13-01-2025 WK No 3	Mon	1																									
Future	14-01-2025 WK No 3	Tue	1																									
Future	15-01-2025 WK No 3	Wed	1																									
Future	16-01-2025 WK No 3	Thu	1																									
Future	17-01-2025 WK No 3	Fri	1																									
Future	18-01-2025 WK No 3	Sat	1																									
Future	19-01-2025 WK No 3	Sun	1																									
Future	20-01-2025 WK No 4	Mon	2				C&S 24hr from 10pm																					
Future	21-01-2025 WK No 4	Tue	11				C&S 24hr to 10pm				possible 18 day outage	possible 18 day outage				possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage				EPIC 18 DAY OUTAGE Restriction to 0 or 11J/day	
Future	22-01-2025 WK No 4	Wed	10								possible 18 day outage	possible 18 day outage				possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage				EPIC 18 DAY OUTAGE Restriction to 0 or 11J/day	

GFG Whyalla Plant Event Calendar - 12 week look ahead

Clash KI

Period	Date / Week Num	Day	EOM	Count	Other E-vents	Trans Shipments	Southern Middleback Range	Iron Baron	Iron Knob	FILTER PLANT (Pellet Plant)	INDURATION (Pellet Plant)	Blast Furnace	Power & Services	Gas Systems (BOC, Gas Holders)	Boilers	Desulphurisation	Basic Oxygen Steel (BOS)	Secondary Treatment IRUT / LMF	Casters Combi / Billet	Lime Kilns	ReHeat Furnace	Rolling Mill Stands #1-#4 plus Hot Saw	Rail Plants	Offline Press	HV Outages	External	
				CSL	SIMEC				IRON MAKING				STEEL MAKING				STEEL PRODUCTS				EXTERNAL						
Future	23-01-2025 WK No 4	Thu	10							possible 18 day outage	possible 18 day outage					possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage			EPIC 18 DAY OUTAGE Restriction to 0 or 1tJ/day		
Future	24-01-2025 WK No 4	Fri	10							possible 18 day outage	possible 18 day outage					possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage			EPIC 18 DAY OUTAGE Restriction to 0 or 1tJ/day		
Future	25-01-2025 WK No 4	Sat	10							possible 18 day outage	possible 18 day outage					possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage			EPIC 18 DAY OUTAGE Restriction to 0 or 1tJ/day		
Future	26-01-2025 WK No 4	Sun	10							possible 18 day outage	possible 18 day outage					possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage			EPIC 18 DAY OUTAGE Restriction to 0 or 1tJ/day		
Future	27-01-2025 WK No 5	Mon	10							possible 18 day outage	possible 18 day outage					possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage			EPIC 18 DAY OUTAGE Restriction to 0 or 1tJ/day		
Future	28-01-2025 WK No 5	Tue	10							possible 18 day outage	possible 18 day outage					possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage			EPIC 18 DAY OUTAGE Restriction to 0 or 1tJ/day		
Future	29-01-2025 WK No 5	Wed	10							possible 18 day outage	possible 18 day outage					possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage			EPIC 18 DAY OUTAGE Restriction to 0 or 1tJ/day		
Future	30-01-2025 WK No 5	Thu	10							possible 18 day outage	possible 18 day outage					possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage			EPIC 18 DAY OUTAGE Restriction to 0 or 1tJ/day		
Future	31-01-2025 WK No 5	Fri	10							possible 18 day outage	possible 18 day outage					possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage			EPIC 18 DAY OUTAGE Restriction to 0 or 1tJ/day		
Future	01-02-2025 WK No 5	Sat	10							possible 18 day outage	possible 18 day outage					possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage			EPIC 18 DAY OUTAGE Restriction to 0 or 1tJ/day		
Future	02-02-2025 WK No 5	Sun	10							possible 18 day outage	possible 18 day outage					possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage			EPIC 18 DAY OUTAGE Restriction to 0 or 1tJ/day		
Future	03-02-2025 WK No 6	Mon	10							possible 18 day outage	possible 18 day outage					possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage			EPIC 18 DAY OUTAGE Restriction to 0 or 1tJ/day		
Future	04-02-2025 WK No 6	Tue	10							possible 18 day outage	possible 18 day outage					possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage			EPIC 18 DAY OUTAGE Restriction to 0 or 1tJ/day		
Future	05-02-2025 WK No 6	Wed	10							possible 18 day outage	possible 18 day outage					possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage			EPIC 18 DAY OUTAGE Restriction to 0 or 1tJ/day		
Future	06-02-2025 WK No 6	Thu	10							possible 18 day outage	possible 18 day outage					possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage			EPIC 18 DAY OUTAGE Restriction to 0 or 1tJ/day		
Future	07-02-2025 WK No 6	Fri	10							possible 18 day outage	possible 18 day outage					possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage			EPIC 18 DAY OUTAGE Restriction to 0 or 1tJ/day		
Future	08-02-2025 WK No 6	Sat	1																								
Future	09-02-2025 WK No 6	Sun	1																								
Future	10-02-2025 WK No 7	Mon	1																								
Future	11-02-2025 WK No 7	Tue	1																								
Future	12-02-2025 WK No 7	Wed	1																								
Future	13-02-2025 WK No 7	Thu	1																								
Future	14-02-2025 WK No 7	Fri	1																								
Future	15-02-2025 WK No 7	Sat	1																								
Future	16-02-2025 WK No 7	Sun	1																								
Future	17-02-2025 WK No 8	Mon	1																								
Future	18-02-2025 WK No 8	Tue	1																								
Future	19-02-2025 WK No 8	Wed	1																								

GFG Whyalla Plant Event Calendar - 12 week look ahead

Clash K1

Period	Date / Week Num	Day	EOM	Count	Other E-vents	Trans Shipments	Southern Middleback Range	Iron Baron	Iron Knob	FILTER PLANT (Pellet Plant)	INDURATION (Pellet Plant)	Blast Furnace	Power & Services	Gas Systems (BOC, Gas Holders)	Boilers	Desulphurisation	Basic Oxygen Steel (BOS)	Secondary Treatment IRUT / LME	Casters Combi / Billet	Lime Kilns	ReHeat Furnace	Rolling Mill Stands #1-#4 plus Hot Saw	Rail Plants	Offline Press	HV Outages	External		
				CSL	SIMEC	IRON MAKING	STEEL MAKING	STEEL PRODUCTS	EXTERNAL																			
Future	05-05-2025 WK No 19	Mon	1																									
Future	06-05-2025 WK No 19	Tue	1																									
Future	07-05-2025 WK No 19	Wed	1																									
Future	08-05-2025 WK No 19	Thu	1																									
Future	09-05-2025 WK No 19	Fri	1																									
Future	10-05-2025 WK No 19	Sat	1																									
Future	11-05-2025 WK No 19	Sun	1																									
Future	12-05-2025 WK No 20	Mon	1																									
Future	13-05-2025 WK No 20	Tue	1																									
Future	14-05-2025 WK No 20	Wed	1																									
Future	15-05-2025 WK No 20	Thu	1																									
Future	16-05-2025 WK No 20	Fri	1																									
Future	17-05-2025 WK No 20	Sat	1																									
Future	18-05-2025 WK No 20	Sun	1																									
Future	19-05-2025 WK No 21	Mon	1																									
Future	20-05-2025 WK No 21	Tue	1																									
Future	21-05-2025 WK No 21	Wed	1																									
Future	22-05-2025 WK No 21	Thu	1																									
Future	23-05-2025 WK No 21	Fri	1																									
Future	24-05-2025 WK No 21	Sat	1																									
Future	25-05-2025 WK No 21	Sun	1																									
Future	26-05-2025 WK No 22	Mon	1																									
Future	27-05-2025 WK No 22	Tue	1																									
Future	28-05-2025 WK No 22	Wed	1																									
Future	29-05-2025 WK No 22	Thu	1																									
Future	30-05-2025 WK No 22	Fri	1																									
Future	31-05-2025 WK No 22	Sat	1																									
Future	01-06-2025 WK No 22	Sun	1																									
Future	02-06-2025 WK No 23	Mon	1																									
Future	03-06-2025 WK No 23	Tue	1																									
Future	04-06-2025 WK No 23	Wed	1																									
Future	05-06-2025 WK No 23	Thu	1																									
Future	06-06-2025 WK No 23	Fri	1																									
Future	07-06-2025 WK No 23	Sat	1																									
Future	08-06-2025 WK No 23	Sun	1																									
Future	09-06-2025 WK No 24	Mon	1																									
Future	10-06-2025 WK No 24	Tue	1																									
Future	11-06-2025 WK No 24	Wed	1																									
Future	12-06-2025 WK No 24	Thu	1																									
Future	13-06-2025 WK No 24	Fri	1																									
Future	14-06-2025 WK No 24	Sat	1																									
Future	15-06-2025 WK No 24	Sun	1																									
Future	16-06-2025 WK No 25	Mon	1																									
Future	17-06-2025 WK No 25	Tue	1																									
Future	18-06-2025 WK No 25	Wed	1																									
Future	19-06-2025 WK No 25	Thu	1																									
Future	20-06-2025 WK No 25	Fri	1																									
Future	21-06-2025 WK No 25	Sat	1																									
Future	22-06-2025 WK No 25	Sun	1																									
Future	23-06-2025 WK No 26	Mon	1																									
Future	24-06-2025 WK No 26	Tue	1																									
Future	25-06-2025 WK No 26	Wed	1																									
Future	26-06-2025 WK No 26	Thu	1																									
Future	27-06-2025 WK No 26	Fri	1																									
Future	28-06-2025 WK No 26	Sat	1																									
Future	29-06-2025 WK No 26	Sun	1																									
Future	30-06-2025 WK No 27	Mon	1																									