

GFG Whyalla Plant Event Calendar - 12 week look ahead

Clash KI

Period	Date / Week Num	Day	EOM	Count	Other E-vents	Trans Shipments	Southern Middleback Range	Iron Baron	Iron Knob	FILTER PLANT (Pellet Plant)	INDURATION (Pellet Plant)	Blast Furnace	Power & Services	Gas Systems (BOC, Gas Holders)	Boilers	Desulphurisation	Basic Oxygen Steel (BOS)	Secondary Treatment IRUT / LME	Casters Combi / Billet	Lime Kilns	ReHeat Furnace	Rolling Mill Stands #1-#4 plus Hot Saw	Rail Plants	Offline Press	HV Outages	External
				CSL	SIMEC				IRON MAKING				STEEL MAKING				STEEL PRODUCTS				EXTERNAL					
Past	01-03-2024 WK No 9	Fri	5							Pellet Plant cold shut							BOF #1 Campaign	IRUT downday - IRUT0324								
Past	02-03-2024 WK No 9	Sat	5							shut extension							BOF #1 Campaign									
Past	03-03-2024 WK No 9	Sun	5							shut extension							BOF #1 Campaign									
Past	04-03-2024 WK No 10	Mon	6				48hr IPF from 10pm Monday	IPF SHUT FEED OFF 6AM - 10HRS		shut extension							BOF #1 Campaign									
Past	05-03-2024 WK No 10	Tue	6				48hr IPF			shut extension					HMD Downday	BOF #1 Campaign	HMD downday - HMD0324									
Past	06-03-2024 WK No 10	Wed	5				48hr IPF to 10pm Wednesday			shut extension							BOF #1 Campaign			Full scrubber clean 1						
Past	07-03-2024 WK No 10	Thu	5					Crusher 10hr Shut off 7am		shut extension							BOF #1 Campaign									
Past	08-03-2024 WK No 10	Fri	4							shut extension							BOF #1 Campaign									
Past	09-03-2024 WK No 10	Sat	4							shut extension							BOF #1 Campaign									
Past	10-03-2024 WK No 10	Sun	4							shut extension							BOF #1 Campaign									
Past	11-03-2024 WK No 11	Mon	7							shut extension	48hrs Outage - BFS0324 off 10pm					BFS0324 48 hours outage	BFS0324 48 hours outage	BFS0324 48 hours outage	BFS0324 48 hours outage							
Past	12-03-2024 WK No 11	Tue	11					IPF SHUT FEED OFF 6AM - 10HRS		shut extension	48hrs Outage - BFS0324	Salt Water Pipe Repair 36hrs 7am				BFS0324 48 hours outage	BFS0324 48 hours outage	BFS0324 48 hours outage	BFS0324 48 hours outage		Salt Water Pipe Repair 36hrs 7am	Rail Plant Down Day 12/3/24 7am - 7pm Revision				
Past	13-03-2024 WK No 11	Wed	10							shut extension	48hrs Outage - BFS0324 on 10pm	Salt Water Pipe Repair 36hrs 7pm				BFS0324 48 hours outage	BFS0324 48 hours outage	BFS0324 48 hours outage	BFS0324 48 hours outage		Salt Water Pipe Repair 36hrs 7pm	Head Hardening Plant Down Day 13/3/24 - 7am - 7pm Revision				
Past	14-03-2024 WK No 11	Thu	8					Crusher 10hr Shut off 7am		shut extension	shut extension					shut extension	BOF #1 Campaign	shut extension	shut extension	#1 & #2 Scrubber Cleans						
Past	15-03-2024 WK No 11	Fri	7							shut extension	shut extension					shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension						
Past	16-03-2024 WK No 11	Sat	7							shut extension	shut extension					shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension						
Past	17-03-2024 WK No 11	Sun	7							shut extension	shut extension					shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension						
Past	18-03-2024 WK No 12	Mon	8				C&S 24hr from 10pm			shut extension	shut extension					shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension						
Past	19-03-2024 WK No 12	Tue	8				C&S 24hr to 10pm			shut extension	shut extension					shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension						
Past	20-03-2024 WK No 12	Wed	8				Fixed Crusher Shut			shut extension	shut extension					shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension						
Past	21-03-2024 WK No 12	Thu	9				Fixed Crusher Shut	Crusher 10hr Shut off 7am		shut extension	shut extension					shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension						
Past	22-03-2024 WK No 12	Fri	7							shut extension	shut extension					shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension						
Past	23-03-2024 WK No 12	Sat	7							shut extension	shut extension					shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension						
Past	24-03-2024 WK No 12	Sun	7							shut extension	shut extension					shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension						
Past	25-03-2024 WK No 13	Mon	9				C&S 24hr from 7pm	IPF SHUT FEED OFF 6AM - 10HRS		shut extension	shut extension					shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension						
Past	26-03-2024 WK No 13	Tue	8				C&S 24hr to 10pm			shut extension	shut extension					shut extension	BOF #1 Campaign	shut extension	CCA downday - SMCC0324	shut extension						
Past	27-03-2024 WK No 13	Wed	8							shut extension	shut extension					shut extension	BOF #1 Campaign	shut extension	TSS Maintenance	shut extension		Mill Idle and Down Days				
Past	28-03-2024 WK No 13	Thu	9					Crusher 10hr Shut off 7am		shut extension	shut extension					shut extension	BOF #1 Campaign	shut extension	BCA Ops Cleaning - BCCL0324	shut extension		Mill Idle and Down Days				

18 April 2024

Under Review

Not confirmed - Overdue < 6 weeks

updated 18/4/24

GFG Whyalla Plant Event Calendar - 12 week look ahead

Clash KI

Period	Date / Week Num	Day	EOM	Count	Other E-vents	Trans Shipments	Southern Middleback Range	Iron Baron	Iron Knob	FILTER PLANT (Pellet Plant)	INDURATION (Pellet Plant)	Blast Furnace	Power & Services	Gas Systems (BOC, Gas Holders)	Boilers	Desulphurisation	Basic Oxygen Steel (BOS)	Secondary Treatment IRUT / LMF	Casters Combi / Billet	Lime Kilns	ReHeat Furnace	Rolling Mill Stands #1-#4 plus Hot Saw	Rail Plants	Offline Press	HV Outages	External
				CSL	SIMEC				IRON MAKING				STEEL MAKING				STEEL PRODUCTS				EXTERNAL					
Past	29-03-2024 WK No 13	Fri	8	easter						shut extension	shut extension					shut extension	BOF #1 Campaign ceased over easter	IRUTA324	shut extension	shut extension		Mill Idle and Down Days				
Past	30-03-2024 WK No 13	Sat	8	easter						shut extension	shut extension					shut extension	BOF #1 Campaign ceased over easter	shut extension	shut extension	shut extension		Mill Idle and Down Days				
Past	31-03-2024 WK No 13	Sun	8	easter						shut extension	shut extension					shut extension	BOF #1 Campaign ceased over easter	shut extension	shut extension	shut extension		Mill Idle and Down Days				
Past	01-04-2024 WK No 14	Mon	8	easter						shut extension	shut extension					shut extension	BOF #1 Campaign ceased over easter	shut extension	shut extension	shut extension		Mill Idle and Down Days				
Past	02-04-2024 WK No 14	Tue	10				48hr IPF from 10pm Tuesday	IPF SHUT FEED OFF 6AM - 10HRS		shut extension	shut extension					shut extension	BOF #1 Campaign	HMD downday - HMD0424	shut extension	shut extension		Mill Idle and Down Days				
Past	03-04-2024 WK No 14	Wed	8				48hr IPF			shut extension	shut extension					shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension						
Past	04-04-2024 WK No 14	Thu	9				48hr IPF to 10pm Wednesday	Crusher 10hr Shut off 7am		shut extension	shut extension					shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension						
Past	05-04-2024 WK No 14	Fri	7							shut extension	shut extension					shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension						
Past	06-04-2024 WK No 14	Sat	7							shut extension	shut extension					shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension						
Past	07-04-2024 WK No 14	Sun	7							shut extension	shut extension					shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension						
Past	08-04-2024 WK No 15	Mon	8				Conc Ball Mill Shut	IPF SHUT FEED OFF 6AM - 10HRS		shut extension						shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension						
Past	09-04-2024 WK No 15	Tue	7				Conc Ball Mill Shut			shut extension						shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension						
Past	10-04-2024 WK No 15	Wed	8				Conc Ball Mill Shut		48hr Hot Shut	shut extension						shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension						
Past	11-04-2024 WK No 15	Thu	8					Crusher 10hr Shut off 7am	48hr Hot Shut	shut extension						shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension						
Past	12-04-2024 WK No 15	Fri	6							shut extension						shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension						
Past	13-04-2024 WK No 15	Sat	6							shut extension						shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension						
Past	14-04-2024 WK No 15	Sun	6							shut extension						shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension						
This Week	15-04-2024 WK No 16	Mon	8				C&S 24hr from 10pm	IPF SHUT FEED OFF 6AM - 10HRS								shut extension	BOF #1 Campaign	LMF POWER OUTAGE from 8am	shut extension	shut extension						SA POWER NETWORKS No4 Transformer - effection LMF
This Week	16-04-2024 WK No 16	Tue	7				C&S 24hr to 10pm									shut extension	BOF #1 Campaign	LMF POWER OUTAGE	shut extension	shut extension						SA POWER NETWORKS No4 Transformer - effection LMF
This Week	17-04-2024 WK No 16	Wed	8				transhipment maintenance									shut extension	BOF #1 Campaign	LMF POWER OUTAGE	shut extension	shut extension		Mill Idle and Down Days				SA POWER NETWORKS No4 Transformer - effection LMF
This Week	18-04-2024 WK No 16	Thu	9				transhipment maintenance	Crusher 10hr Shut off 7am								shut extension	BOF #1 Campaign	LMF POWER OUTAGE	shut extension	shut extension		Mill Idle and Down Days				SA POWER NETWORKS No4 Transformer - effection LMF

18 April 2024

Under Review

Not confirmed - Overdue < 6 weeks

updated 18/4/24

GFG Whyalla Plant Event Calendar - 12 week look ahead

Clash KI

Period	Date / Week Num	Day	EOM	Count	Other E-vents	Trans Shipments	Southern Middleback Range	Iron Baron	Iron Knob	FILTER PLANT (Pellet Plant)	INDURATION (Pellet Plant)	Blast Furnace	Power & Services	Gas Systems (BOC, Gas Holders)	Boilers	Desulphurisation	Basic Oxygen Steel (BOS)	Secondary Treatment IRUT / LMF	Casters Combi / Billet	Lime Kilns	ReHeat Furnace	Rolling Mill Stands #1-#4 plus Hot Saw	Rail Plants	Offline Press	HV Outages	EXTERNAL
				CSL	SIMEC	IRON MAKING	STEEL MAKING	STEEL PRODUCTS	EXTERNAL																	
This Week	19-04-2024 WK No 16	Fri	8	transhipment maintenance												shut extension	BOF #1 Campaign	LMF POWER OUTAGE TO 15:00	shut extension	shut extension		Mill Idle and Down Days				SA POWER NETWORKS No4 Transformer - effecton LMF
This Week	20-04-2024 WK No 16	Sat	6													shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension		Mill Idle and Down Days				
This Week	21-04-2024 WK No 16	Sun	6													shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension		Mill Idle and Down Days				
Next Week	22-04-2024 WK No 17	Mon	7	transhipment maintenance												shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension		Mill Idle and Down Days				
Next Week	23-04-2024 WK No 17	Tue	5	transhipment maintenance	Fixed Crusher Shut												BOF #1 Campaign					Mill Idle and Down Days				
Next Week	24-04-2024 WK No 17	Wed	4	transhipment maintenance	Fixed Crusher Shut												BOF #1 Campaign					Mill Idle and Down Days				
Next Week	25-04-2024 WK No 17	Thu	4					Crusher 10hr Shut off 7am									BOF #1 Campaign					Mill Idle and Down Days				
Next Week	26-04-2024 WK No 17	Fri	2														BOF #1 Campaign									
Next Week	27-04-2024 WK No 17	Sat	4														BOF #1 Campaign									
Next Week	28-04-2024 WK No 17	Sun	4														BOF #1 Campaign									
+ 2 Wks	29-04-2024 WK No 18	Mon	5				48hr IPF from 10pm Monday	IPF SHUT FEED OFF 6AM - 10HRS				48hrs Outage off 10pm					BOF #1 Campaign									
+ 2 Wks	30-04-2024 WK No 18	Tue	4				48hr IPF					48hrs Outage					BOF #1 Campaign									
+ 2 Wks	01-05-2024 WK No 18	Wed	4				48hr IPF to 10pm Wednesday					48hrs Outage on 10pm					BOF #1 Campaign									
+ 2 Wks	02-05-2024 WK No 18	Thu	5					Crusher 10hr Shut off 7am									BOF #1 Campaign									
+ 2 Wks	03-05-2024 WK No 18	Fri	4														BOF #1 Campaign									
+ 2 Wks	04-05-2024 WK No 18	Sat	4														BOF #1 Campaign									
+ 2 Wks	05-05-2024 WK No 18	Sun	4														BOF #1 Campaign									
+ 3 Wks	06-05-2024 WK No 19	Mon	6				C&S 24hr from 10pm	IPF SHUT FEED OFF 6AM - 10HRS									BOF #1 Campaign									
+ 3 Wks	07-05-2024 WK No 19	Tue	5				C&S 24hr to 10pm										BOF #1 Campaign				BCA downday - SMBC0524					
+ 3 Wks	08-05-2024 WK No 19	Wed	4														BOF #1 Campaign	LMF downday - SMLF0524								
+ 3 Wks	09-05-2024 WK No 19	Thu	5					Crusher 10hr Shut off 7am									BOF #1 Campaign				CCA Ops Cleaning - CCCL0524					
+ 3 Wks	10-05-2024 WK No 19	Fri	5														BOF #1 Campaign					Mill Idle and Down Days				
+ 3 Wks	11-05-2024 WK No 19	Sat	4																			Mill Idle and Down Days				
+ 3 Wks	12-05-2024 WK No 19	Sun	4																			Mill Idle and Down Days				
Future	13-05-2024 WK No 20	Mon	5					IPF SHUT FEED OFF 6AM - 10HRS															Mill Idle and Down Days			
Future	14-05-2024 WK No 20	Tue	4																				Mill Idle and Down Days			
Future	15-05-2024 WK No 20	Wed	4																				Mill Idle and Down Days			
Future	16-05-2024 WK No 20	Thu	5					Crusher 10hr Shut off 7am															Mill Idle and Down Days			
Future	17-05-2024 WK No 20	Fri	3																							
Future	18-05-2024 WK No 20	Sat	3																							

GFG Whyalla Plant Event Calendar - 12 week look ahead

Clash K1

Period	Date / Week Num	Day	EOM	Count	Other E-vents	Trans Shipments	Southern Middleback Range	Iron Baron	Iron Knob	FILTER PLANT (Pellet Plant)	INDURATION (Pellet Plant)	Blast Furnace	Power & Services	Gas Systems (BOC, Gas Holders)	Boilers	Desulphurisation	Basic Oxygen Steel (BOS)	Secondary Treatment IRUT / LMF	Casters Combi / Billet	Lime Kilns	ReHeat Furnace	Rolling Mill Stands #1-#4 plus Hot Saw	Rail Plants	Offline Press	HV Outages	External		
				CSL	SIMEC				IRON MAKING				STEEL MAKING				STEEL PRODUCTS				EXTERNAL							
Future	19-05-2024 WK No 20	Sun	3																									
Future	20-05-2024 WK No 21	Mon	7			Conc Ball Mill Shut						48hrs Outage off 10pm					BF 48hr OUTAGE	BF 48hr OUTAGE	BF 48hr OUTAGE	BF 48hr OUTAGE								
Future	21-05-2024 WK No 21	Tue	7			Conc Ball Mill Shut						48hrs Outage					BF 48hr OUTAGE	BF 48hr OUTAGE	BF 48hr OUTAGE	CCA downday - SMCC0524								
Future	22-05-2024 WK No 21	Wed	9			Conc Ball Mill Shut			48hr Hot Shut			48hrs Outage on 10pm					BF 48hr OUTAGE	BF 48hr OUTAGE	BF 48hr OUTAGE	TSS Maintenance			Rail Plant Down Day 7am - 7pm					
Future	23-05-2024 WK No 21	Thu	6					Crusher 10hr Shut off 7am	48hr Hot Shut											BCA Ops Cleaning - BCCL0524				Offline Press Down Day 7am - 7pm				
Future	24-05-2024 WK No 21	Fri	3																IRUT downday - IRUT0524									
Future	25-05-2024 WK No 21	Sat	3																									
Future	26-05-2024 WK No 21	Sun	3																									
Future	27-05-2024 WK No 22	Mon	6				48hr IPF from 10pm Monday	IPF SHUT FEED OFF 6AM - 10HRS							Boiler #5 shutdown off 08:00													
Future	28-05-2024 WK No 22	Tue	5				48hr IPF								Boiler #5 shutdown			HMD downday - HMD0524										
Future	29-05-2024 WK No 22	Wed	5				48hr IPF to 10pm Wednesday								Boiler #5 shutdown					Full scrubber clean 1								
Future	30-05-2024 WK No 22	Thu	5					Crusher 10hr Shut off 7am							Boiler #5 shutdown													
Future	31-05-2024 WK No 22	Fri	4												Boiler #5 shutdown													
Future	01-06-2024 WK No 22	Sat	5			Fixed Crusher Shut									Boiler #5 shutdown													
Future	02-06-2024 WK No 22	Sun	5			Fixed Crusher Shut									Boiler #5 shutdown													
Future	03-06-2024 WK No 23	Mon	7			Fixed Crusher Shut	C&S 24hr from 10pm	IPF SHUT FEED OFF 6AM - 10HRS							Boiler #5 shutdown													
Future	04-06-2024 WK No 23	Tue	6			Fixed Crusher Shut	C&S 24hr to 10pm								Boiler #5 shutdown						BCA downday - SMBC0624							
Future	05-06-2024 WK No 23	Wed	5			Fixed Crusher Shut									Boiler #5 shutdown			LMF downday - SMLF0624			Full scrubber clean 2							
Future	06-06-2024 WK No 23	Thu	7			Fixed Crusher Shut		Crusher 10hr Shut off 7am							Boiler #5 shutdown									Mill Idle and Down Days				
Future	07-06-2024 WK No 23	Fri	6			Fixed Crusher Shut									Boiler #5 shutdown									Mill Idle and Down Days				
Future	08-06-2024 WK No 23	Sat	6			Fixed Crusher Shut									Boiler #5 shutdown									Mill Idle and Down Days				
Future	09-06-2024 WK No 23	Sun	5												Boiler #5 shutdown									Mill Idle and Down Days				
Future	10-06-2024 WK No 24	Mon	6	King's birthday				IPF SHUT FEED OFF 6AM - 10HRS							Boiler #5 shutdown										Mill Idle and Down Days			
Future	11-06-2024 WK No 24	Tue	8									48hrs Outage off 10pm			Boiler #5 shutdown		BF 48hr OUTAGE	BF 48hr OUTAGE	BF 48hr OUTAGE	BF 48hr OUTAGE					Mill Idle and Down Days			
Future	12-06-2024 WK No 24	Wed	8									48hrs Outage			Boiler #5 shutdown		BF 48hr OUTAGE	BF 48hr OUTAGE	BF 48hr OUTAGE	BF 48hr OUTAGE					Mill Idle and Down Days			
Future	13-06-2024 WK No 24	Thu	9					Crusher 10hr Shut off 7am				48hrs Outage on 10pm			Boiler #5 shutdown		BF 48hr OUTAGE	BF 48hr OUTAGE	BF 48hr OUTAGE	BF 48hr OUTAGE					Mill Idle and Down Days			
Future	14-06-2024 WK No 24	Fri	4												Boiler #5 shutdown													
Future	15-06-2024 WK No 24	Sat	4												Boiler #5 shutdown													
Future	16-06-2024 WK No 24	Sun	4												Boiler #5 shutdown startup 14:00													
Future	17-06-2024 WK No 25	Mon	3																									
Future	18-06-2024 WK No 25	Tue	3																		CCA downday - SMCC0624							
Future	19-06-2024 WK No 25	Wed	4																		TSS Maintenance				Rail Plant Down Day 7am - 7pm			
Future	20-06-2024 WK No 25	Thu	4																		BCA Ops Cleaning - BCCL0624				Head hardening Plant down day 7am - 7pm			

GFG Whyalla Plant Event Calendar - 12 week look ahead

Clash KI

Period	Date / Week Num	Day	EOM	Count	Other E-vents	Trans Shipments	Southern Middleback Range	Iron Baron	Iron Knob	FILTER PLANT (Pellet Plant)	INDURATION (Pellet Plant)	Blast Furnace	Power & Services	Gas Systems (BOC, Gas Holders)	Boilers	Desulphurisation	Basic Oxygen Steel (BOS)	Secondary Treatment IRUT / LMF	Casters Combi / Billet	Lime Kilns	ReHeat Furnace	Rolling Mill Stands #1-#4 plus Hot Saw	Rail Plants	Offline Press	HV Outages	EXTERNAL		
				CSL	SIMEC				IRON MAKING				STEEL MAKING				STEEL PRODUCTS				EXTERNAL							
Future	21-06-2024 WK No 25	Fri	3																									
Future	22-06-2024 WK No 25	Sat	3																									
Future	23-06-2024 WK No 25	Sun	3																									
Future	24-06-2024 WK No 26	Mon	4				48hr IPF from 10pm Monday																					
Future	25-06-2024 WK No 26	Tue	4				48hr IPF											HMD downday - HMD0624										
Future	26-06-2024 WK No 26	Wed	5				48hr IPF to 10pm Wednesday																Extended Outage placeholder					
Future	27-06-2024 WK No 26	Thu	4																				Extended Outage placeholder					
Future	28-06-2024 WK No 26	Fri	4																				Extended Outage placeholder					
Future	29-06-2024 WK No 26	Sat	4																				Extended Outage placeholder					
Future	30-06-2024 WK No 26	Sun	4																				Extended Outage placeholder					
Future	01-07-2024 WK No 27	Mon	6			Conc Ball Mill Shut	C&S 24hr from 10pm							Boiler #6 Shutdown														
Future	02-07-2024 WK No 27	Tue	6			Conc Ball Mill Shut	C&S 24hr to 10pm							Boiler #6 Shutdown					BCA downday - SMBC0724	Full scrubber clean 1								
Future	03-07-2024 WK No 27	Wed	6			Conc Ball Mill Shut			48hr Hot Shut					Boiler #6 Shutdown				LMF downday - SMLF0724										
Future	04-07-2024 WK No 27	Thu	5						48hr Hot Shut					Boiler #6 Shutdown					CCA Ops Cleaning - CCCL0724									
Future	05-07-2024 WK No 27	Fri	4											Boiler #6 Shutdown														
Future	06-07-2024 WK No 27	Sat	4											Boiler #6 Shutdown														
Future	07-07-2024 WK No 27	Sun	5											Boiler #6 Shutdown				BOF #2 Campaign										
Future	08-07-2024 WK No 28	Mon	5											Boiler #6 Shutdown				BOF #2 Campaign										
Future	09-07-2024 WK No 28	Tue	7							Blast Furnace Stop - 24hrs				Boiler #6 Shutdown				BOF #2 Campaign			Full scrubber clean 2						High Voltage Accuracy Testing	
Future	10-07-2024 WK No 28	Wed	6											Boiler #6 Shutdown				BOF #2 Campaign					RHF/Mill Down Day from 7am					
Future	11-07-2024 WK No 28	Thu	6											Boiler #6 Shutdown				BOF #2 Campaign					RHF/Mill Down Day					
Future	12-07-2024 WK No 28	Fri	6											Boiler #6 Shutdown				BOF #2 Campaign					RHF/Mill Down Day to 7am					
Future	13-07-2024 WK No 28	Sat	5											Boiler #6 Shutdown				BOF #2 Campaign										
Future	14-07-2024 WK No 28	Sun	5											Boiler #6 Shutdown				BOF #2 Campaign										
Future	15-07-2024 WK No 29	Mon	5											Boiler #6 Shutdown				BOF #2 Campaign										
Future	16-07-2024 WK No 29	Tue	6			Fixed Crusher Shut								Boiler #6 Shutdown				BOF #2 Campaign			CCA downday - SMCC0724							
Future	17-07-2024 WK No 29	Wed	7			Fixed Crusher Shut								Boiler #6 Shutdown				BOF #2 Campaign					Rail Plant Down Day 7am - 7pm					
Future	18-07-2024 WK No 29	Thu	6											Boiler #6 Shutdown				BOF #2 Campaign						Offline Press Down Day 7am - 7pm				
Future	19-07-2024 WK No 29	Fri	5											Boiler #6 Shutdown				BOF #2 Campaign			IRUT downday - IRUT0724							
Future	20-07-2024 WK No 29	Sat	5											Boiler #6 Shutdown				BOF #2 Campaign										
Future	21-07-2024 WK No 29	Sun	5											Boiler #6 Shutdown				BOF #2 Campaign										
Future	22-07-2024 WK No 30	Mon	6				48hr IPF from 10pm Monday							Boiler #6 Shutdown				BOF #2 Campaign										
Future	23-07-2024 WK No 30	Tue	6				48hr IPF							Boiler #6 Shutdown				BOF #2 Campaign			HMD downday - HMD0724							
Future	24-07-2024 WK No 30	Wed	6				48hr IPF to 10pm Wednesday							Boiler #6 Shutdown				BOF #2 Campaign										
Future	25-07-2024 WK No 30	Thu	5											Boiler #6 Shutdown				BOF #2 Campaign										

18 April 2024

Under Review

Not confirmed - Overdue < 6 weeks

updated 18/4/24

GFG Whyalla Plant Event Calendar - 12 week look ahead

Clash KI

Period	Date / Week Num	Day	EOM	Count	Other E-vents	Trans Shipments	Southern Middleback Range	Iron Baron	Iron Knob	FILTER PLANT (Pellet Plant)	INDURATION (Pellet Plant)	Blast Furnace	Power & Services	Gas Systems (BOC, Gas Holders)	Boilers	Desulphurisation	Basic Oxygen Steel (BOS)	Secondary Treatment IRUT / LMF	Casters Combi / Billet	Lime Kilns	ReHeat Furnace	Rolling Mill Stands #1-#4 plus Hot Saw	Rail Plants	Offline Press	HV Outages	External
				CSL	SIMEC	IRON MAKING	STEEL MAKING	STEEL PRODUCTS	EXTERNAL																	
Future	26-07-2024 WK No 30	Fri	5												Boiler #6 Shutdown		BOF #2 Campaign									
Future	27-07-2024 WK No 30	Sat	5												Boiler #6 Shutdown		BOF #2 Campaign									
Future	28-07-2024 WK No 30	Sun	5												Boiler #6 Shutdown		BOF #2 Campaign									
Future	29-07-2024 WK No 31	Mon	6				C&S 24hr from 10pm								Boiler #6 Shutdown		BOF #2 Campaign									
Future	30-07-2024 WK No 31	Tue	6				C&S 24hr to 10pm								Boiler #6 Shutdown		BOF #2 Campaign			BCA downday - SMBCA724						
Future	31-07-2024 WK No 31	Wed	5												Boiler #6 Shutdown		BOF #2 Campaign	LMF downday - SMLFA724								
Future	01-08-2024 WK No 31	Thu	5												Boiler #6 Shutdown		BOF #2 Campaign			CCA Ops Cleaning - CCCL0824						
Future	02-08-2024 WK No 31	Fri	5												Boiler #6 Shutdown		BOF #2 Campaign									
Future	03-08-2024 WK No 31	Sat	5												Boiler #6 Shutdown		BOF #2 Campaign									
Future	04-08-2024 WK No 31	Sun	5												Boiler #6 Shutdown		BOF #2 Campaign									
Future	05-08-2024 WK No 32	Mon	5												Boiler #6 Shutdown		BOF #2 Campaign									
Future	06-08-2024 WK No 32	Tue	5												Boiler #6 Shutdown		BOF #2 Campaign									
Future	07-08-2024 WK No 32	Wed	6												Boiler #6 Shutdown		BOF #2 Campaign									Cold Shutdown start 12am 7/9
Future	08-08-2024 WK No 32	Thu	6												Boiler #6 Shutdown		BOF #2 Campaign									Cold Shutdown
Future	09-08-2024 WK No 32	Fri	6												Boiler #6 Shutdown		BOF #2 Campaign									Cold Shutdown
Future	10-08-2024 WK No 32	Sat	6												Boiler #6 Shutdown		BOF #2 Campaign									Cold Shutdown
Future	11-08-2024 WK No 32	Sun	6												Boiler #6 Shutdown		BOF #2 Campaign									Cold Shutdown
Future	12-08-2024 WK No 33	Mon	6				Conc Ball Mill Shut										BOF #2 Campaign									Cold Shutdown
Future	13-08-2024 WK No 33	Tue	6				Conc Ball Mill Shut		Filter Plant shutdown												CCA downday - SMCC0824					Cold Shutdown
Future	14-08-2024 WK No 33	Wed	6				Conc Ball Mill Shut		Filter Plant shutdown												TSS Maintenance	Full scrubber clean 1				Cold Shutdown
Future	15-08-2024 WK No 33	Thu	4																		BCA Ops Cleaning - BCCL0824					Cold Shutdown
Future	16-08-2024 WK No 33	Fri	4															IRUT downday - IRUT0824								Cold Shutdown
Future	17-08-2024 WK No 33	Sat	4																							Cold Shutdown
Future	18-08-2024 WK No 33	Sun	4																							Cold Shutdown
Future	19-08-2024 WK No 34	Mon	5				48hr IPF from 10pm Monday																			Cold Shutdown
Future	20-08-2024 WK No 34	Tue	5				48hr IPF											HMD downday - HMD0824								Cold Shutdown
Future	21-08-2024 WK No 34	Wed	5				48hr IPF to 10pm Wednesday														Full scrubber clean 2					Cold Shutdown
Future	22-08-2024 WK No 34	Thu	4																							Cold Shutdown
Future	23-08-2024 WK No 34	Fri	4																							Cold Shutdown
Future	24-08-2024 WK No 34	Sat	4																							Cold Shutdown
Future	25-08-2024 WK No 34	Sun	4																							Cold Shutdown
Future	26-08-2024 WK No 35	Mon	5				C&S 24hr from 10pm																			Cold Shutdown
Future	27-08-2024 WK No 35	Tue	6				Fixed Crusher Shut	C&S 24hr to 10pm														BCA downday - SMBC0824				Cold Shutdown
Future	28-08-2024 WK No 35	Wed	5				Fixed Crusher Shut											LMF downday - SMLF0824								Cold Shutdown end 7am 28/3
Future	29-08-2024 WK No 35	Thu	3																			CCA Ops Cleaning - CCCLA924				
Future	30-08-2024 WK No 35	Fri	3																							
Future	31-08-2024 WK No 35	Sat	3																							
Future	01-09-2024 WK No 35	Sun	3																							
Future	02-09-2024 WK No 36	Mon	3																							
Future	03-09-2024 WK No 36	Tue	3																							
Future	04-09-2024 WK No 36	Wed	3																							

GFG Whyalla Plant Event Calendar - 12 week look ahead

Clash KI

Period	Date / Week Num	Day	EOM	Count	Other E-vents	Trans Shipments	Southern Middleback Range	Iron Baron	Iron Knob	FILTER PLANT (Pellet Plant)	INDURATION (Pellet Plant)	Blast Furnace	Power & Services	Gas Systems (BOC, Gas Holders)	Boilers	Desulphurisation	Basic Oxygen Steel (BOS)	Secondary Treatment IRUT / LMF	Casters Combi / Billet	Lime Kilns	ReHeat Furnace	Rolling Mill Stands #1-#4 plus Hot Saw	Rail Plants	Offline Press	HV Outages	External	
				CSL	SIMEC	IRON MAKING	STEEL MAKING	STEEL PRODUCTS	EXTERNAL																		
Future	05-09-2024 WK No 36	Thu	3																								
Future	06-09-2024 WK No 36	Fri	3																								
Future	07-09-2024 WK No 36	Sat	3																								
Future	08-09-2024 WK No 36	Sun	3																								
Future	09-09-2024 WK No 37	Mon	3																								
Future	10-09-2024 WK No 37	Tue	3																								
Future	11-09-2024 WK No 37	Wed	3																								
Future	12-09-2024 WK No 37	Thu	3																								
Future	13-09-2024 WK No 37	Fri	3																								
Future	14-09-2024 WK No 37	Sat	3																								
Future	15-09-2024 WK No 37	Sun	3																								
Future	16-09-2024 WK No 38	Mon	4				48hr IPF from 10pm Monday																				
Future	17-09-2024 WK No 38	Tue	4				48hr IPF																				
Future	18-09-2024 WK No 38	Wed	4				48hr IPF to 10pm Wednesday																				
Future	19-09-2024 WK No 38	Thu	3																								
Future	20-09-2024 WK No 38	Fri	3																								
Future	21-09-2024 WK No 38	Sat	3																								
Future	22-09-2024 WK No 38	Sun	3																								
Future	23-09-2024 WK No 39	Mon	5				Conc Ball Mill Shut	C&S 24hr from 10pm																			
Future	24-09-2024 WK No 39	Tue	6				Conc Ball Mill Shut	C&S 24hr to 10pm		48hr Hot Shut																	
Future	25-09-2024 WK No 39	Wed	5				Conc Ball Mill Shut			48hr Hot Shut																	
Future	26-09-2024 WK No 39	Thu	3																								
Future	27-09-2024 WK No 39	Fri	3																								
Future	28-09-2024 WK No 39	Sat	3																								
Future	29-09-2024 WK No 39	Sun	3																								
Future	30-09-2024 WK No 40	Mon	3																								
Future	01-10-2024 WK No 40	Tue	3																								
Future	02-10-2024 WK No 40	Wed	4																								
Future	03-10-2024 WK No 40	Thu	4																								
Future	04-10-2024 WK No 40	Fri	4																								
Future	05-10-2024 WK No 40	Sat	3																								
Future	06-10-2024 WK No 40	Sun	3																								
Future	07-10-2024 WK No 41	Mon	3	Labour Day																							
Future	08-10-2024 WK No 41	Tue	4				Fixed Crusher Shut																				
Future	09-10-2024 WK No 41	Wed	5				Fixed Crusher Shut																				
Future	10-10-2024 WK No 41	Thu	4																								
Future	11-10-2024 WK No 41	Fri	3																								
Future	12-10-2024 WK No 41	Sat	3																								
Future	13-10-2024 WK No 41	Sun	3																								
Future	14-10-2024 WK No 42	Mon	4				48hr IPF from 10pm Monday																				
Future	15-10-2024 WK No 42	Tue	4				48hr IPF																				
Future	16-10-2024 WK No 42	Wed	4				48hr IPF to 10pm																				

GFG Whyalla Plant Event Calendar - 12 week look ahead

Clash KI

Period	Date / Week Num	Day	EOM	Count	Other E-vents	Trans Shipments	Southern Middleback Range	Iron Baron	Iron Knob	FILTER PLANT (Pellet Plant)	INDURATION (Pellet Plant)	Blast Furnace	Power & Services	Gas Systems (BOC, Gas Holders)	Boilers	Desulphurisation	Basic Oxygen Steel (BOS)	Secondary Treatment IRUT / LMF	Casters Combi / Billet	Lime Kilns	ReHeat Furnace	Rolling Mill Stands #1-#4 plus Hot Saw	Rail Plants	Offline Press	HV Outages	External		
				CSL	SIMEC	IRON MAKING	STEEL MAKING	STEEL PRODUCTS	EXTERNAL																			
Future	17-10-2024 WK No 42	Thu	3																									
Future	18-10-2024 WK No 42	Fri	3																									
Future	19-10-2024 WK No 42	Sat	3																									
Future	20-10-2024 WK No 42	Sun	3																									
Future	21-10-2024 WK No 43	Mon	3																									
Future	22-10-2024 WK No 43	Tue	3																BCA downtime - SMBC1024									
Future	23-10-2024 WK No 43	Wed	3															LMF downtime - SMLF1024										
Future	24-10-2024 WK No 43	Thu	4				C&S 24hr from 10pm													CCA Ops Cleaning - CCCL1024								
Future	25-10-2024 WK No 43	Fri	4				C&S 24hr to 10pm																					
Future	26-10-2024 WK No 43	Sat	3																									
Future	27-10-2024 WK No 43	Sun	3																									
Future	28-10-2024 WK No 44	Mon	3																									
Future	29-10-2024 WK No 44	Tue	3																									
Future	30-10-2024 WK No 44	Wed	4																	Full scrubber clean 1		RHF/Mill Down Day						
Future	31-10-2024 WK No 44	Thu	4																			RHF/Mill Down Day						
Future	01-11-2024 WK No 44	Fri	4																			RHF/Mill Down Day						
Future	02-11-2024 WK No 44	Sat	3																									
Future	03-11-2024 WK No 44	Sun	3																									
Future	04-11-2024 WK No 45	Mon	4				Conc Ball Mill Shut																					
Future	05-11-2024 WK No 45	Tue	5				Conc Ball Mill Shut				Blast Furnace Stop - 24hrs									CCA downtime - SMCC1124								
Future	06-11-2024 WK No 45	Wed	6				Conc Ball Mill Shut			48hr Hot Shut										TSS Maintenance	Full scrubber clean 2		Rail Plant Down Day					
Future	07-11-2024 WK No 45	Thu	5						48hr Hot Shut											CCA Ops Cleaning - BCCL1124					Offline Press Down Day 7am - 7pm			
Future	08-11-2024 WK No 45	Fri	3																									
Future	09-11-2024 WK No 45	Sat	3																									
Future	10-11-2024 WK No 45	Sun	3																									
Future	11-11-2024 WK No 46	Mon	4				48hr IPF from 10pm																					
Future	12-11-2024 WK No 46	Tue	4				48hr IPF														HMD downtime - HMD1124							
Future	13-11-2024 WK No 46	Wed	4				48hr IPF to 10pm																					
Future	14-11-2024 WK No 46	Thu	3																									
Future	15-11-2024 WK No 46	Fri	3																									
Future	16-11-2024 WK No 46	Sat	3																									
Future	17-11-2024 WK No 46	Sun	3																									
Future	18-11-2024 WK No 47	Mon	4				C&S 24hr from 10pm																					
Future	19-11-2024 WK No 47	Tue	5				Fixed Crusher Shut														CCA Ops Cleaning - CCCL1124							
Future	20-11-2024 WK No 47	Wed	4				Fixed Crusher Shut														LMF downtime - SMLF1124							
Future	21-11-2024 WK No 47	Thu	3																									
Future	22-11-2024 WK No 47	Fri	3																									
Future	23-11-2024 WK No 47	Sat	3																									

GFG Whyalla Plant Event Calendar - 12 week look ahead

Clash KI

Period	Date / Week Num	Day	EOM	Count	Other E-vents	Trans Shipments	Southern Middleback Range	Iron Baron	Iron Knob	FILTER PLANT (Pellet Plant)	INDURATION (Pellet Plant)	Blast Furnace	Power & Services	Gas Systems (BOC, Gas Holders)	Boilers	Desulphurisation	Basic Oxygen Steel (BOS)	Secondary Treatment IRUT / LMF	Casters Combi / Billet	Lime Kilns	ReHeat Furnace	Rolling Mill Stands #1-#4 plus Hot Saw	Rail Plants	Offline Press	HV Outages	External
				CSL	SIMEC	IRON MAKING	STEEL MAKING	STEEL PRODUCTS	EXTERNAL																	
Future	24-11-2024 WK No 47	Sun	3																							
Future	25-11-2024 WK No 48	Mon	3																							
Future	26-11-2024 WK No 48	Tue	3																							
Future	27-11-2024 WK No 48	Wed	4																			RHF/Mill Down Day				
Future	28-11-2024 WK No 48	Thu	4																			RHF/Mill Down Day				
Future	29-11-2024 WK No 48	Fri	4																			RHF/Mill Down Day				
Future	30-11-2024 WK No 48	Sat	3																							
Future	01-12-2024 WK No 48	Sun	3																							
Future	02-12-2024 WK No 49	Mon	3																							
Future	03-12-2024 WK No 49	Tue	3																							
Future	04-12-2024 WK No 49	Wed	4																							
Future	05-12-2024 WK No 49	Thu	4																							
Future	06-12-2024 WK No 49	Fri	3																							
Future	07-12-2024 WK No 49	Sat	3																							
Future	08-12-2024 WK No 49	Sun	3																							
Future	09-12-2024 WK No 50	Mon	4																							
Future	10-12-2024 WK No 50	Tue	4																							
Future	11-12-2024 WK No 50	Wed	4																							
Future	12-12-2024 WK No 50	Thu	3																							
Future	13-12-2024 WK No 50	Fri	3																							
Future	14-12-2024 WK No 50	Sat	3																							
Future	15-12-2024 WK No 50	Sun	3																							
Future	16-12-2024 WK No 51	Mon	5																							
Future	17-12-2024 WK No 51	Tue	5																							
Future	18-12-2024 WK No 51	Wed	6																							
Future	19-12-2024 WK No 51	Thu	5																							
Future	20-12-2024 WK No 51	Fri	4																							
Future	21-12-2024 WK No 51	Sat	3																							
Future	22-12-2024 WK No 51	Sun	3																							
Future	23-12-2024 WK No 52	Mon	3																							
Future	24-12-2024 WK No 52	Tue	3																							
Future	25-12-2024 WK No 52	Wed	3																							
Future	26-12-2024 WK No 52	Thu	3																							
Future	27-12-2024 WK No 52	Fri	3																							
Future	28-12-2024 WK No 52	Sat	3																							
Future	29-12-2024 WK No 52	Sun	3																							
Future	30-12-2024 WK No 1	Mon	3																							
Future	31-12-2024 WK No 1	Tue	4																							
Future	01-01-2025 WK No 1	Wed	2																							
Future	02-01-2025 WK No 1	Thu	1																							
Future	03-01-2025 WK No 1	Fri	1																							

GFG Whyalla Plant Event Calendar - 12 week look ahead

Clash KI

Period	Date / Week Num	Day	EOM	Count	Other E-vents	Trans Shipments	Southern Middleback Range	Iron Baron	Iron Knob	FILTER PLANT (Pellet Plant)	INDURATION (Pellet Plant)	Blast Furnace	Power & Services	Gas Systems (BOC, Gas Holders)	Boilers	Desulphurisation	Basic Oxygen Steel (BOS)	Secondary Treatment IRUT / LMF	Casters Combi / Billet	Lime Kilns	ReHeat Furnace	Rolling Mill Stands #1-#4 plus Hot Saw	Rail Plants	Offline Press	HV Outages	External		
				CSL	SIMEC				IRON MAKING				STEEL MAKING				STEEL PRODUCTS				EXTERNAL							
Future	04-01-2025 WK No 1	Sat	1																									
Future	05-01-2025 WK No 1	Sun	1																									
Future	06-01-2025 WK No 2	Mon	2				48hr IPF from 10pm																					
Future	07-01-2025 WK No 2	Tue	2				48hr IPF																					
Future	08-01-2025 WK No 2	Wed	2				48hr IPF to 10pm																					
Future	09-01-2025 WK No 2	Thu	1																									
Future	10-01-2025 WK No 2	Fri	1																									
Future	11-01-2025 WK No 2	Sat	1																									
Future	12-01-2025 WK No 2	Sun	1																									
Future	13-01-2025 WK No 3	Mon	1																									
Future	14-01-2025 WK No 3	Tue	1																									
Future	15-01-2025 WK No 3	Wed	1																									
Future	16-01-2025 WK No 3	Thu	1																									
Future	17-01-2025 WK No 3	Fri	1																									
Future	18-01-2025 WK No 3	Sat	1																									
Future	19-01-2025 WK No 3	Sun	1																									
Future	20-01-2025 WK No 4	Mon	2				C&S 24hr from 10pm																					
Future	21-01-2025 WK No 4	Tue	11				C&S 24hr to 10pm			possible 18 day outage	possible 18 day outage					possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	EPIC 18 DAY OUTAGE Restriction to 0 or 1tJ/day
Future	22-01-2025 WK No 4	Wed	10							possible 18 day outage	possible 18 day outage					possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	EPIC 18 DAY OUTAGE Restriction to 0 or 1tJ/day
Future	23-01-2025 WK No 4	Thu	10							possible 18 day outage	possible 18 day outage					possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	EPIC 18 DAY OUTAGE Restriction to 0 or 1tJ/day
Future	24-01-2025 WK No 4	Fri	10							possible 18 day outage	possible 18 day outage					possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	EPIC 18 DAY OUTAGE Restriction to 0 or 1tJ/day
Future	25-01-2025 WK No 4	Sat	10							possible 18 day outage	possible 18 day outage					possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	EPIC 18 DAY OUTAGE Restriction to 0 or 1tJ/day
Future	26-01-2025 WK No 4	Sun	10							possible 18 day outage	possible 18 day outage					possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	EPIC 18 DAY OUTAGE Restriction to 0 or 1tJ/day
Future	27-01-2025 WK No 5	Mon	10							possible 18 day outage	possible 18 day outage					possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	EPIC 18 DAY OUTAGE Restriction to 0 or 1tJ/day
Future	28-01-2025 WK No 5	Tue	10							possible 18 day outage	possible 18 day outage					possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	EPIC 18 DAY OUTAGE Restriction to 0 or 1tJ/day
Future	29-01-2025 WK No 5	Wed	10							possible 18 day outage	possible 18 day outage					possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	EPIC 18 DAY OUTAGE Restriction to 0 or 1tJ/day
Future	30-01-2025 WK No 5	Thu	10							possible 18 day outage	possible 18 day outage					possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	EPIC 18 DAY OUTAGE Restriction to 0 or 1tJ/day
Future	31-01-2025 WK No 5	Fri	10							possible 18 day outage	possible 18 day outage					possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	EPIC 18 DAY OUTAGE Restriction to 0 or 1tJ/day
Future	01-02-2025 WK No 5	Sat	10							possible 18 day outage	possible 18 day outage					possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	EPIC 18 DAY OUTAGE Restriction to 0 or 1tJ/day
Future	02-02-2025 WK No 5	Sun	10							possible 18 day outage	possible 18 day outage					possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	EPIC 18 DAY OUTAGE Restriction to 0 or 1tJ/day

GFG Whyalla Plant Event Calendar - 12 week look ahead

Clash KI

Period	Date / Week Num	Day	EOM	Count	Other E-vents	Trans Shipments	Southern Middleback Range	Iron Baron	Iron Knob	FILTER PLANT (Pellet Plant)	INDURATION (Pellet Plant)	Blast Furnace	Power & Services	Gas Systems (BOC, Gas Holders)	Boilers	Desulphurisation	Basic Oxygen Steel (BOS)	Secondary Treatment IRUT / LMF	Casters Combi / Billet	Lime Kilns	ReHeat Furnace	Rolling Mill Stands #1-#4 plus Hot Saw	Rail Plants	Offline Press	HV Outages	External	
				CSL	SIMEC				IRON MAKING				STEEL MAKING				STEEL PRODUCTS				EXTERNAL						
Future	03-02-2025 WK No 6	Mon	10							possible 18 day outage	possible 18 day outage					possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage			EPIC 18 DAY OUTAGE Restriction to 0 or 1tJ/day		
Future	04-02-2025 WK No 6	Tue	10							possible 18 day outage	possible 18 day outage					possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage			EPIC 18 DAY OUTAGE Restriction to 0 or 1tJ/day		
Future	05-02-2025 WK No 6	Wed	10							possible 18 day outage	possible 18 day outage					possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage			EPIC 18 DAY OUTAGE Restriction to 0 or 1tJ/day		
Future	06-02-2025 WK No 6	Thu	10							possible 18 day outage	possible 18 day outage					possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage			EPIC 18 DAY OUTAGE Restriction to 0 or 1tJ/day		
Future	07-02-2025 WK No 6	Fri	10							possible 18 day outage	possible 18 day outage					possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage			EPIC 18 DAY OUTAGE Restriction to 0 or 1tJ/day		
Future	08-02-2025 WK No 6	Sat	1																								
Future	09-02-2025 WK No 6	Sun	1																								
Future	10-02-2025 WK No 7	Mon	1																								
Future	11-02-2025 WK No 7	Tue	1																								
Future	12-02-2025 WK No 7	Wed	1																								
Future	13-02-2025 WK No 7	Thu	1																								
Future	14-02-2025 WK No 7	Fri	1																								
Future	15-02-2025 WK No 7	Sat	1																								
Future	16-02-2025 WK No 7	Sun	1																								
Future	17-02-2025 WK No 8	Mon	1																								
Future	18-02-2025 WK No 8	Tue	1																								
Future	19-02-2025 WK No 8	Wed	1																								
Future	20-02-2025 WK No 8	Thu	1																								
Future	21-02-2025 WK No 8	Fri	1																								
Future	22-02-2025 WK No 8	Sat	1																								
Future	23-02-2025 WK No 8	Sun	1																								
Future	24-02-2025 WK No 9	Mon	1																								
Future	25-02-2025 WK No 9	Tue	1																								
Future	26-02-2025 WK No 9	Wed	1																								
Future	27-02-2025 WK No 9	Thu	1																								
Future	28-02-2025 WK No 9	Fri	1																								