

GFG Whyalla Plant Event Calendar - 12 week look ahead

Clash #

Period	Date / Week Num	Day	EOM	Count	Other Events	Trans Shipments	Southern Middleback Range	Iron Baron	Iron Knob	FIL TER PLANT (Pellet Plant)	INDURATION (Pellet Plant)	Blast Furnace	Power & Services	Gas Systems (BOC, Gas Holders)	Boilers	Desulphurisation	Basic Oxygen Steel (BOS)	Secondary Treatment IRUT / LME	Casters Combi / Billet	Lime Kilns	ReHeat Furnace	Rolling Mill Stands #1-#4 plus Hot Saw	Rail Plants	Offline Press	HV Outages	External	CSL	SIMEC	IRON MAKING	STEEL MAKING	STEEL PRODUCTS	EXTERNAL
Past	01-03-2024 WK No 9	Fri	5							Pellet Plant cold shut							BOF #1 Campaign	IRUT downday - IRUT0324														
Past	02-03-2024 WK No 9	Sat	5							shut extension							BOF #1 Campaign															
Past	03-03-2024 WK No 9	Sun	5							shut extension							BOF #1 Campaign															
Past	04-03-2024 WK No 10	Mon	6				48hr IPF from 10pm Monday	IPF SHUT FEED OFF 6AM - 10HRS		shut extension							BOF #1 Campaign															
Past	05-03-2024 WK No 10	Tue	6				48hr IPF			shut extension					HMD Downday	BOF #1 Campaign	HMD downday - HMD0324															
Past	06-03-2024 WK No 10	Wed	5				48hr IPF to 10pm Wednesday			shut extension							BOF #1 Campaign			Full scrubber clean 1												
Past	07-03-2024 WK No 10	Thu	5					Crusher 10hr Shut off 7am		shut extension							BOF #1 Campaign															
Past	08-03-2024 WK No 10	Fri	4							shut extension							BOF #1 Campaign															
Past	09-03-2024 WK No 10	Sat	4							shut extension							BOF #1 Campaign															
Past	10-03-2024 WK No 10	Sun	4							shut extension							BOF #1 Campaign															
Past	11-03-2024 WK No 11	Mon	7							shut extension	48hrs Outage - BFS0324 off 10pm					BFS0324 48 hours outage	BFS0324 48 hours outage	BFS0324 48 hours outage	BFS0324 48 hours outage													
Past	12-03-2024 WK No 11	Tue	11					IPF SHUT FEED OFF 6AM - 10HRS		shut extension	48hrs Outage - BFS0324	Salt Water Pipe Repair 36hrs 7am				BFS0324 48 hours outage	BFS0324 48 hours outage	BFS0324 48 hours outage	BFS0324 48 hours outage			Salt Water Pipe Repair 36hrs 7am	Rail Plant Down Day 12/3/24 7am - 7pm									
Past	13-03-2024 WK No 11	Wed	10							shut extension	48hrs Outage - BFS0324 on 10pm	Salt Water Pipe Repair 36hrs 7pm				BFS0324 48 hours outage	BFS0324 48 hours outage	BFS0324 48 hours outage	BFS0324 48 hours outage			Salt Water Pipe Repair 36hrs 7pm	Head Hardening Plant Down Day 13/3/24 - 7am - 7pm Revision									
Past	14-03-2024 WK No 11	Thu	8					Crusher 10hr Shut off 7am		shut extension	shut extension					shut extension	BOF #1 Campaign	shut extension	shut extension	#1 & #2 Scrubber Cleans												
Past	15-03-2024 WK No 11	Fri	7							shut extension	shut extension					shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension												
Past	16-03-2024 WK No 11	Sat	7							shut extension	shut extension					shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension												
Past	17-03-2024 WK No 11	Sun	7							shut extension	shut extension					shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension												
Past	18-03-2024 WK No 12	Mon	8				C&S 24hr from 10pm			shut extension	shut extension					shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension												
Past	19-03-2024 WK No 12	Tue	8				C&S 24hr to 10pm			shut extension	shut extension					shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension												
Past	20-03-2024 WK No 12	Wed	8				Fixed Crusher Shut			shut extension	shut extension					shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension												
Past	21-03-2024 WK No 12	Thu	9				Fixed Crusher Shut	Crusher 10hr Shut off 7am		shut extension	shut extension					shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension												
Past	22-03-2024 WK No 12	Fri	7							shut extension	shut extension					shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension												
Past	23-03-2024 WK No 12	Sat	7							shut extension	shut extension					shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension												
Past	24-03-2024 WK No 12	Sun	7							shut extension	shut extension					shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension												
Past	25-03-2024 WK No 13	Mon	9				C&S 24hr from 7pm	IPF SHUT FEED OFF 6AM - 10HRS		shut extension	shut extension					shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension												
Past	26-03-2024 WK No 13	Tue	8				C&S 24hr to 10pm			shut extension	shut extension					shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension												
Past	27-03-2024 WK No 13	Wed	8							shut extension	shut extension					shut extension	BOF #1 Campaign	shut extension	shut extension	TSS Maintenance			Mill Idle and Down Days									
Past	28-03-2024 WK No 13	Thu	9					Crusher 10hr Shut off 7am		shut extension	shut extension					shut extension	BOF #1 Campaign	shut extension	shut extension	BCA Ops Cleaning - BCCL0324			Mill Idle and Down Days									
Past	29-03-2024 WK No 13	Fri	8	easter						shut extension	shut extension					shut extension	BOF #1 Campaign ceased over easter	IRUT downday - IRUTA324	shut extension	shut extension			Mill Idle and Down Days									

GFG Whyalla Plant Event Calendar - 12 week look ahead

Clash #

Period	Date / Week Num	Day	EOM	Count	Other Events	Trans Shipments	Southern Middleback Range	Iron Baron	Iron Knob	FIL TER PLANT (Pellet Plant)	INDURATION (Pellet Plant)	Blast Furnace	Power & Services	Gas Systems (BOC, Gas Holders)	Boilers	Desulphurisation	Basic Oxygen Steel (BOS)	Secondary Treatment IRUT / LMF	Casters Combi / Billet	Lime Kilns	ReHeat Furnace	Rolling Mill Stands #1-#4 plus Hot Saw	Rail Plants	Offline Press	HV Outages	External	
				CSL	SIMEC				IRON MAKING				STEEL MAKING				STEEL PRODUCTS				EXTERNAL						
Past	30-03-2024 WK No 13	Sat	8	easter						shut extension	shut extension					shut extension	BOF #1 Campaign - ceased over easter	shut extension	shut extension	shut extension		Mill Idle and Down Days					
Past	31-03-2024 WK No 13	Sun	8	easter						shut extension	shut extension					shut extension	BOF #1 Campaign - ceased over easter	shut extension	shut extension	shut extension		Mill Idle and Down Days					
Past	01-04-2024 WK No 14	Mon	8	easter						shut extension	shut extension					shut extension	BOF #1 Campaign - ceased over easter	shut extension	shut extension	shut extension		Mill Idle and Down Days					
Past	02-04-2024 WK No 14	Tue	10				48hr IPF from 10pm Tuesday	IPF SHUT FEED OFF 6AM - 10HRS		shut extension	shut extension					shut extension	BOF #1 Campaign	HMD downday - HMD0424	shut extension	shut extension		Mill Idle and Down Days					
Past	03-04-2024 WK No 14	Wed	8				48hr IPF			shut extension	shut extension					shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension							
Past	04-04-2024 WK No 14	Thu	9				48hr IPF to 10pm Wednesday	Crusher 10hr Shut off 7am		shut extension	shut extension					shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension							
Past	05-04-2024 WK No 14	Fri	7							shut extension	shut extension					shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension							
Past	06-04-2024 WK No 14	Sat	7							shut extension	shut extension					shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension							
Past	07-04-2024 WK No 14	Sun	7							shut extension	shut extension					shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension							
Past	08-04-2024 WK No 15	Mon	8				Conc Ball Mill Shut	IPF SHUT FEED OFF 6AM - 10HRS		shut extension						shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension							
Past	09-04-2024 WK No 15	Tue	7				Conc Ball Mill Shut			shut extension						shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension							
Past	10-04-2024 WK No 15	Wed	8				Conc Ball Mill Shut		48hr Hot Shut	shut extension						shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension							
Past	11-04-2024 WK No 15	Thu	8					Crusher 10hr Shut off 7am	48hr Hot Shut	shut extension						shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension							
Past	12-04-2024 WK No 15	Fri	6							shut extension						shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension							
Past	13-04-2024 WK No 15	Sat	6							shut extension						shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension							
Past	14-04-2024 WK No 15	Sun	6							shut extension						shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension							
Past	15-04-2024 WK No 16	Mon	8				C&S 24hr from 10pm	IPF SHUT FEED OFF 6AM - 10HRS								shut extension	BOF #1 Campaign	LMF POWER OUTAGE from 8am	shut extension	shut extension						SA POWER NETWORKS No4 Transformer - effection LMF	
Past	16-04-2024 WK No 16	Tue	7				C&S 24hr to 10pm									shut extension	BOF #1 Campaign	LMF POWER OUTAGE	shut extension	shut extension					SA POWER NETWORKS No4 Transformer - effection LMF		
Past	17-04-2024 WK No 16	Wed	8		transhipment maintenance											shut extension	BOF #1 Campaign	LMF POWER OUTAGE	shut extension	shut extension		Mill Idle and Down Days			SA POWER NETWORKS No4 Transformer - effection LMF		
Past	18-04-2024 WK No 16	Thu	9		transhipment maintenance			Crusher 10hr Shut off 7am								shut extension	BOF #1 Campaign	LMF POWER OUTAGE	shut extension	shut extension		Mill Idle and Down Days			SA POWER NETWORKS No4 Transformer - effection LMF		
Past	19-04-2024 WK No 16	Fri	8		transhipment maintenance											shut extension	BOF #1 Campaign	LMF POWER OUTAGE TO 15:00	shut extension	shut extension		Mill Idle and Down Days			SA POWER NETWORKS No4 Transformer - effection LMF		

GFG Whyalla Plant Event Calendar - 12 week look ahead

Clash #

Period	Date / Week Num	Day	EOM	Count	Other Events	Trans Shipments	Southern Middleback Range	Iron Baron	Iron Knob	FIL TER PLANT (Pellet Plant)	INDURATION (Pellet Plant)	Blast Furnace	Power & Services	Gas Systems (BOC, Gas Holders)	Boilers	Desulphurisation	Basic Oxygen Steel (BOS)	Secondary Treatment IRUT / LMF	Casters Combi / Billet	Lime Kilns	ReHeat Furnace	Rolling Mill Stands #1-#4 plus Hot Saw	Rail Plants	Offline Press	HV Outages	External		
				CSL	SIMEC	IRON MAKING	STEEL MAKING	STEEL PRODUCTS	EXTERNAL																			
Past	20-04-2024 WK No 16	Sat	6													shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension		Mill Idle and Down Days						
Past	21-04-2024 WK No 16	Sun	6													shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension		Mill Idle and Down Days						
This Week	22-04-2024 WK No 17	Mon	7	transhipment maintenance												shut extension	BOF #1 Campaign	shut extension	shut extension	shut extension		Mill Idle and Down Days						
This Week	23-04-2024 WK No 17	Tue	5	transhipment maintenance	Fixed Crusher Shut												BOF #1 Campaign					Mill Idle and Down Days						
This Week	24-04-2024 WK No 17	Wed	4	transhipment maintenance	Fixed Crusher Shut												BOF #1 Campaign					Mill Idle and Down Days						
This Week	25-04-2024 WK No 17	Thu	4						Crusher 10hr Shut off 7am								BOF #1 Campaign					Mill Idle and Down Days						
This Week	26-04-2024 WK No 17	Fri	2														BOF #1 Campaign											
This Week	27-04-2024 WK No 17	Sat	4														BOF #1 Campaign											
This Week	28-04-2024 WK No 17	Sun	4														BOF #1 Campaign											
Next Week	29-04-2024 WK No 18	Mon	5				48hr IPF from 10pm Monday	IPF SHUT FEED OFF 6AM - 10HRS				48hrs Outage off 10pm					BOF #1 Campaign											
Next Week	30-04-2024 WK No 18	Tue	4				48hr IPF					48hrs Outage					BOF #1 Campaign											
Next Week	01-05-2024 WK No 18	Wed	4				48hr IPF to 10pm Wednesday					48hrs Outage on 10pm					BOF #1 Campaign											
Next Week	02-05-2024 WK No 18	Thu	5					Crusher 10hr Shut off 7am									BOF #1 Campaign											
Next Week	03-05-2024 WK No 18	Fri	4														BOF #1 Campaign											
Next Week	04-05-2024 WK No 18	Sat	4														BOF #1 Campaign											
Next Week	05-05-2024 WK No 18	Sun	4														BOF #1 Campaign											
+ 2 Wks	06-05-2024 WK No 19	Mon	6				C&S 24hr from 10pm	IPF SHUT FEED OFF 6AM - 10HRS									BOF #1 Campaign											
+ 2 Wks	07-05-2024 WK No 19	Tue	5				C&S 24hr to 10pm										BOF #1 Campaign			BCA downtime - SMBC0524								
+ 2 Wks	08-05-2024 WK No 19	Wed	4														BOF #1 Campaign	LMF downtime - SMLF0524										
+ 2 Wks	09-05-2024 WK No 19	Thu	5					Crusher 10hr Shut off 7am									BOF #1 Campaign			CCA Ops Cleaning - CCCL0524								
+ 2 Wks	10-05-2024 WK No 19	Fri	5														BOF #1 Campaign							Mill Idle and Down Days				
+ 2 Wks	11-05-2024 WK No 19	Sat	4																					Mill Idle and Down Days				
+ 2 Wks	12-05-2024 WK No 19	Sun	4																					Mill Idle and Down Days				
+ 3 Wks	13-05-2024 WK No 20	Mon	5						IPF SHUT FEED OFF 6AM - 10HRS																Mill Idle and Down Days			
+ 3 Wks	14-05-2024 WK No 20	Tue	4																						Mill Idle and Down Days			
+ 3 Wks	15-05-2024 WK No 20	Wed	4																						Mill Idle and Down Days			
+ 3 Wks	16-05-2024 WK No 20	Thu	5					Crusher 10hr Shut off 7am																	Mill Idle and Down Days			
+ 3 Wks	17-05-2024 WK No 20	Fri	3																									
+ 3 Wks	18-05-2024 WK No 20	Sat	3																									
+ 3 Wks	19-05-2024 WK No 20	Sun	3																									
Future	20-05-2024 WK No 21	Mon	7			Conc Ball Mill Shut						48hrs Outage off 10pm				BF 48hr OUTAGE	BF 48hr OUTAGE	BF 48hr OUTAGE	BF 48hr OUTAGE									
Future	21-05-2024 WK No 21	Tue	7			Conc Ball Mill Shut						48hrs Outage				BF 48hr OUTAGE	BF 48hr OUTAGE	BF 48hr OUTAGE	CCA downtime - SMCC0524									
Future	22-05-2024 WK No 21	Wed	9			Conc Ball Mill Shut		48hr Hot Shut				48hrs Outage on 10pm				BF 48hr OUTAGE	BF 48hr OUTAGE	BF 48hr OUTAGE	TSS Maintenance						Rail Plant Down Day 7am - 7pm			

GFG Whyalla Plant Event Calendar - 12 week look ahead

Clash #

Period	Date / Week Num	Day	EOM	Count	Other Events	Trans Shipments	Southern Middleback Range	Iron Baron	Iron Knob	FIL TER PLANT (Pellet Plant)	INDURATION (Pellet Plant)	Blast Furnace	Power & Services	Gas Systems (BOC, Gas Holders)	Boilers	Desulphurisation	Basic Oxygen Steel (BOS)	Secondary Treatment IRUT / LMF	Casters Combi / Billet	Lime Kilns	ReHeat Furnace	Rolling Mill Stands #1-#4 plus Hot Saw	Rail Plants	Offline Press	HV Outages	External
				CSL	SIMEC				IRON MAKING				STEEL MAKING				STEEL PRODUCTS				EXTERNAL					
Future	23-05-2024 WK No 21	Thu	6					Crusher 10hr Shut off 7am	48hr Hot Shut										BCA Ops Cleaning - BCCL0524					Offline Press Down Day 7am - 7pm		
Future	24-05-2024 WK No 21	Fri	3															IRUT downday - IRUT0524								
Future	25-05-2024 WK No 21	Sat	3																							
Future	26-05-2024 WK No 21	Sun	3																							
Future	27-05-2024 WK No 22	Mon	6				48hr IPF from 10pm Monday	IPF SHUT FEED OFF 6AM - 10HRS							Boiler #5 shutdown off 08:00											
Future	28-05-2024 WK No 22	Tue	5				48hr IPF								Boiler #5 shutdown			HMD downday - HMD0524								
Future	29-05-2024 WK No 22	Wed	5				48hr IPF to 10pm Wednesday								Boiler #5 shutdown					Full scrubber clean 1						
Future	30-05-2024 WK No 22	Thu	5					Crusher 10hr Shut off 7am							Boiler #5 shutdown											
Future	31-05-2024 WK No 22	Fri	4												Boiler #5 shutdown											
Future	01-06-2024 WK No 22	Sat	5				Fixed Crusher Shut								Boiler #5 shutdown											
Future	02-06-2024 WK No 22	Sun	5				Fixed Crusher Shut								Boiler #5 shutdown											
Future	03-06-2024 WK No 23	Mon	7				Fixed Crusher Shut	C&S 24hr from 10pm	IPF SHUT FEED OFF 6AM - 10HRS						Boiler #5 shutdown											
Future	04-06-2024 WK No 23	Tue	6				Fixed Crusher Shut	C&S 24hr to 10pm							Boiler #5 shutdown											
Future	05-06-2024 WK No 23	Wed	5				Fixed Crusher Shut								Boiler #5 shutdown			LMF downday - SMLF0624			Full scrubber clean 2					
Future	06-06-2024 WK No 23	Thu	7				Fixed Crusher Shut	Crusher 10hr Shut off 7am							Boiler #5 shutdown										Mill Idle and Down Days	
Future	07-06-2024 WK No 23	Fri	6				Fixed Crusher Shut								Boiler #5 shutdown										Mill Idle and Down Days	
Future	08-06-2024 WK No 23	Sat	6				Fixed Crusher Shut								Boiler #5 shutdown										Mill Idle and Down Days	
Future	09-06-2024 WK No 23	Sun	5												Boiler #5 shutdown										Mill Idle and Down Days	
Future	10-06-2024 WK No 24	Mon	6	King's birthday				IPF SHUT FEED OFF 6AM - 10HRS							Boiler #5 shutdown										Mill Idle and Down Days	
Future	11-06-2024 WK No 24	Tue	8							48hrs Outage off 10pm					Boiler #5 shutdown	BF 48hr OUTAGE	BF 48hr OUTAGE	BF 48hr OUTAGE	BF 48hr OUTAGE						Mill Idle and Down Days	
Future	12-06-2024 WK No 24	Wed	8							48hrs Outage					Boiler #5 shutdown	BF 48hr OUTAGE	BF 48hr OUTAGE	BF 48hr OUTAGE	BF 48hr OUTAGE						Mill Idle and Down Days	
Future	13-06-2024 WK No 24	Thu	9					Crusher 10hr Shut off 7am		48hrs Outage on 10pm					Boiler #5 shutdown	BF 48hr OUTAGE	BF 48hr OUTAGE	BF 48hr OUTAGE	BF 48hr OUTAGE						Mill Idle and Down Days	
Future	14-06-2024 WK No 24	Fri	4												Boiler #5 shutdown											
Future	15-06-2024 WK No 24	Sat	4												Boiler #5 shutdown											
Future	16-06-2024 WK No 24	Sun	4												Boiler #5 shutdown startup 14:00											
Future	17-06-2024 WK No 25	Mon	3																							
Future	18-06-2024 WK No 25	Tue	4				FOTB Maint TBC																			
Future	19-06-2024 WK No 25	Wed	5				FOTB Maint TBC																			Rail Plant Down Day 7am - 7pm
Future	20-06-2024 WK No 25	Thu	5				FOTB Maint TBC																			Head hardening Plant down day 7am - 7pm
Future	21-06-2024 WK No 25	Fri	3																							
Future	22-06-2024 WK No 25	Sat	3																							
Future	23-06-2024 WK No 25	Sun	3																							
Future	24-06-2024 WK No 26	Mon	4					48hr IPF from 10pm Monday																		
Future	25-06-2024 WK No 26	Tue	5				MV Whyalla Maint TBC	48hr IPF																		
Future	26-06-2024 WK No 26	Wed	6				MV Whyalla Maint TBC	48hr IPF to 10pm Wednesday																		Extended Outage placeholder

23 April 2024

Under Review

Not confirmed - Overdue < 6 weeks

updated 23/4/24

GFG Whyalla Plant Event Calendar - 12 week look ahead

Clash #

Period	Date / Week Num	Day	EOM	Plant Areas														Steel Products		EXTERNAL				
				Count	Other Events	Trans Shipments	Southern Middleback Range	Iron Baron	Iron Knob	FIL TER PLANT (Pellet Plant)	INDURATION (Pellet Plant)	Blast Furnace	Power & Services	Gas Systems (BOC Gas Holders)	Boilers	Desulphurisation	Basic Oxygen Steel (BOS)	Secondary Treatment IRUT / LMF	Casters Combi / Billet	Lime Kilns	ReHeat Furnace	Rolling Mill Stands #1-#4 plus Hot Saw	Rail Plants	Offline Press
				CSL	SIMEC				IRON MAKING			STEEL MAKING				STEEL PRODUCTS								
Future	27-06-2024 WK No 26	Thu	5	MV Whyalla Maint TBC																			Extended Outage placeholder	
Future	28-06-2024 WK No 26	Fri	4																				Extended Outage placeholder	
Future	29-06-2024 WK No 26	Sat	4																				Extended Outage placeholder	
Future	30-06-2024 WK No 26	Sun	4																				Extended Outage placeholder	
Future	01-07-2024 WK No 27	Mon	6			Conc Ball Mill Shut	C&S 24hr from 10pm						Boiler #6 Shutdown											
Future	02-07-2024 WK No 27	Tue	6			Conc Ball Mill Shut	C&S 24hr to 10pm						Boiler #6 Shutdown						BCA downday - SMBC0724	Full scrubber clean 1				
Future	03-07-2024 WK No 27	Wed	6			Conc Ball Mill Shut							Boiler #6 Shutdown					LMF downday - SMLF0724						
Future	04-07-2024 WK No 27	Thu	5										Boiler #6 Shutdown											
Future	05-07-2024 WK No 27	Fri	4										Boiler #6 Shutdown											
Future	06-07-2024 WK No 27	Sat	4										Boiler #6 Shutdown											
Future	07-07-2024 WK No 27	Sun	5										Boiler #6 Shutdown											
Future	08-07-2024 WK No 28	Mon	5										Boiler #6 Shutdown											
Future	09-07-2024 WK No 28	Tue	7										Boiler #6 Shutdown										High Voltage Accuracy Testing	
Future	10-07-2024 WK No 28	Wed	6										Boiler #6 Shutdown										RHF/Mill Down Day from 7am	
Future	11-07-2024 WK No 28	Thu	6										Boiler #6 Shutdown										RHF/Mill Down Day	
Future	12-07-2024 WK No 28	Fri	6										Boiler #6 Shutdown										RHF/Mill Down Day to 7am	
Future	13-07-2024 WK No 28	Sat	5										Boiler #6 Shutdown											
Future	14-07-2024 WK No 28	Sun	5										Boiler #6 Shutdown											
Future	15-07-2024 WK No 29	Mon	5										Boiler #6 Shutdown											
Future	16-07-2024 WK No 29	Tue	6			Fixed Crusher Shut							Boiler #6 Shutdown										CCA downday - SMCC0724	
Future	17-07-2024 WK No 29	Wed	7			Fixed Crusher Shut							Boiler #6 Shutdown										TSS Maintenance	
Future	18-07-2024 WK No 29	Thu	6										Boiler #6 Shutdown										Rail Plant Down Day 7am - 7pm	
Future	19-07-2024 WK No 29	Fri	5										Boiler #6 Shutdown										Offline Press Down Day 7am - 7pm	
Future	20-07-2024 WK No 29	Sat	5										Boiler #6 Shutdown											
Future	21-07-2024 WK No 29	Sun	5										Boiler #6 Shutdown											
Future	22-07-2024 WK No 30	Mon	6				48hr IPF from 10pm Monday						Boiler #6 Shutdown											
Future	23-07-2024 WK No 30	Tue	6				48hr IPF						Boiler #6 Shutdown										HMD downday - HMD0724	
Future	24-07-2024 WK No 30	Wed	6				48hr IPF to 10pm Wednesday						Boiler #6 Shutdown											
Future	25-07-2024 WK No 30	Thu	5										Boiler #6 Shutdown											
Future	26-07-2024 WK No 30	Fri	5										Boiler #6 Shutdown											
Future	27-07-2024 WK No 30	Sat	5										Boiler #6 Shutdown											
Future	28-07-2024 WK No 30	Sun	5										Boiler #6 Shutdown											
Future	29-07-2024 WK No 31	Mon	6				C&S 24hr from 10pm						Boiler #6 Shutdown											
Future	30-07-2024 WK No 31	Tue	6				C&S 24hr to 10pm						Boiler #6 Shutdown										BCA downday - SMBCA724	
Future	31-07-2024 WK No 31	Wed	5										Boiler #6 Shutdown										LMF downday - SMLFA724	
Future	01-08-2024 WK No 31	Thu	5										Boiler #6 Shutdown										CCA Ops Cleaning - CCCL0824	
Future	02-08-2024 WK No 31	Fri	5										Boiler #6 Shutdown											

GFG Whyalla Plant Event Calendar - 12 week look ahead

Clash #

Period	Date / Week Num	Day	EOM	Count	Other Events	Trans Shipments	Southern Middleback Range	Iron Baron	Iron Knob	FIL TER PLANT (Pellet Plant)	INDURATION (Pellet Plant)	Blast Furnace	Power & Services	Gas Systems (BOC, Gas Holders)	Boilers	Desulphurisation	Basic Oxygen Steel (BOS)	Secondary Treatment IRUT / LMF	Casters Combi / Billet	Lime Kilns	ReHeat Furnace	Rolling Mill Stands #1-#4 plus Hot Saw	Rail Plants	Offline Press	HV Outages	External	
				CSL	SIMEC				IRON MAKING				STEEL MAKING				STEEL PRODUCTS				EXTERNAL						
Future	03-08-2024 WK No 31	Sat	5											Boiler #6 Shutdown		BOF #2 Campaign											
Future	04-08-2024 WK No 31	Sun	5											Boiler #6 Shutdown		BOF #2 Campaign											
Future	05-08-2024 WK No 32	Mon	5											Boiler #6 Shutdown		BOF #2 Campaign											
Future	06-08-2024 WK No 32	Tue	5											Boiler #6 Shutdown		BOF #2 Campaign											
Future	07-08-2024 WK No 32	Wed	6											Boiler #6 Shutdown		BOF #2 Campaign											Cold Shutdown start 12am 7/9
Future	08-08-2024 WK No 32	Thu	6											Boiler #6 Shutdown		BOF #2 Campaign											Cold Shutdown
Future	09-08-2024 WK No 32	Fri	6											Boiler #6 Shutdown		BOF #2 Campaign											Cold Shutdown
Future	10-08-2024 WK No 32	Sat	6											Boiler #6 Shutdown		BOF #2 Campaign											Cold Shutdown
Future	11-08-2024 WK No 32	Sun	6											Boiler #6 Shutdown		BOF #2 Campaign											Cold Shutdown
Future	12-08-2024 WK No 33	Mon	6				Conc Ball Mill Shut										BOF #2 Campaign										Cold Shutdown
Future	13-08-2024 WK No 33	Tue	6				Conc Ball Mill Shut			Filter Plant shutdown																	Cold Shutdown
Future	14-08-2024 WK No 33	Wed	6				Conc Ball Mill Shut			Filter Plant shutdown																	Cold Shutdown
Future	15-08-2024 WK No 33	Thu	4																								Cold Shutdown
Future	16-08-2024 WK No 33	Fri	4																								Cold Shutdown
Future	17-08-2024 WK No 33	Sat	4																								Cold Shutdown
Future	18-08-2024 WK No 33	Sun	4																								Cold Shutdown
Future	19-08-2024 WK No 34	Mon	5					48hr IPF from 10pm Monday																			Cold Shutdown
Future	20-08-2024 WK No 34	Tue	5					48hr IPF																			Cold Shutdown
Future	21-08-2024 WK No 34	Wed	5					48hr IPF to 10pm Wednesday																			Cold Shutdown
Future	22-08-2024 WK No 34	Thu	4																								Cold Shutdown
Future	23-08-2024 WK No 34	Fri	4																								Cold Shutdown
Future	24-08-2024 WK No 34	Sat	4																								Cold Shutdown
Future	25-08-2024 WK No 34	Sun	4																								Cold Shutdown
Future	26-08-2024 WK No 35	Mon	5																								Cold Shutdown
Future	27-08-2024 WK No 35	Tue	6				Fixed Crusher Shut			C&S 24hr to 10pm																	Cold Shutdown
Future	28-08-2024 WK No 35	Wed	5				Fixed Crusher Shut																				Cold Shutdown end 7am 28/3
Future	29-08-2024 WK No 35	Thu	3																								
Future	30-08-2024 WK No 35	Fri	3																								
Future	31-08-2024 WK No 35	Sat	3																								
Future	01-09-2024 WK No 35	Sun	3																								
Future	02-09-2024 WK No 36	Mon	3																								
Future	03-09-2024 WK No 36	Tue	3																								
Future	04-09-2024 WK No 36	Wed	3																								
Future	05-09-2024 WK No 36	Thu	3																								
Future	06-09-2024 WK No 36	Fri	3																								
Future	07-09-2024 WK No 36	Sat	3																								
Future	08-09-2024 WK No 36	Sun	3																								
Future	09-09-2024 WK No 37	Mon	3																								
Future	10-09-2024 WK No 37	Tue	3																								
Future	11-09-2024 WK No 37	Wed	3																								
Future	12-09-2024 WK No 37	Thu	3																								
Future	13-09-2024 WK No 37	Fri	3																								
Future	14-09-2024 WK No 37	Sat	3																								
Future	15-09-2024 WK No 37	Sun	3																								
Future	16-09-2024 WK No 38	Mon	4																								

GFG Whyalla Plant Event Calendar - 12 week look ahead

Clash #

Period	Date / Week Num	Day	EOM	Clash #	Count	Other Events	Trans Shipments	Southern Middleback Range	Iron Baron	Iron Knob	FIL TER PLANT (Pellet Plant)	INDURATION (Pellet Plant)	Blast Furnace	Power & Services (BOC, Gas Holders)	Boilers	Desulphurisation	Basic Oxygen Steel (BOS)	Secondary Treatment IRUT / LMF	Casters Combi / Billet	Lime Kilns	ReHeat Furnace	Rolling Mill Stands #1-#4 plus Hot Saw	Rail Plants	Offline Press	HV Outages	External	
					CSL	SIMEC				IRON MAKING				STEEL MAKING				STEEL PRODUCTS				EXTERNAL					
Future	17-09-2024 WK No 38	Tue	4					48hr IPF										HMD downday - HMD0924									
Future	18-09-2024 WK No 38	Wed	4					48hr IPF to 10pm Wednesday																			
Future	19-09-2024 WK No 38	Thu	3																								
Future	20-09-2024 WK No 38	Fri	3																								
Future	21-09-2024 WK No 38	Sat	3																								
Future	22-09-2024 WK No 38	Sun	3																								
Future	23-09-2024 WK No 39	Mon	5				Conc Ball Mill Shut	C&S 24hr from 10pm																			
Future	24-09-2024 WK No 39	Tue	6				Conc Ball Mill Shut	C&S 24hr to 10pm		48hr Hot Shut									BCA downday - SMBC0924								
Future	25-09-2024 WK No 39	Wed	5				Conc Ball Mill Shut			48hr Hot Shut							LMF downday - SMLF0924		Full scrubber clean 1								
Future	26-09-2024 WK No 39	Thu	3																CCA Ops Cleaning - CCCL0924								
Future	27-09-2024 WK No 39	Fri	3																								
Future	28-09-2024 WK No 39	Sat	3																								
Future	29-09-2024 WK No 39	Sun	3																								
Future	30-09-2024 WK No 40	Mon	3																								
Future	01-10-2024 WK No 40	Tue	3																CCA Strand Drive upgrade								
Future	02-10-2024 WK No 40	Wed	4																CCA Strand Drive upgrade	Full scrubber clean 2			RHF/Mill Down Day from 7am				
Future	03-10-2024 WK No 40	Thu	4																CCA Strand Drive upgrade				RHF/Mill Down Day				
Future	04-10-2024 WK No 40	Fri	4																CCA Strand Drive upgrade				RHF/Mill Down Day to 7am				
Future	05-10-2024 WK No 40	Sat	3																CCA Strand Drive upgrade								
Future	06-10-2024 WK No 40	Sun	3																CCA Strand Drive upgrade								
Future	07-10-2024 WK No 41	Mon	3	Labour Day															CCA Strand Drive upgrade								
Future	08-10-2024 WK No 41	Tue	4				Fixed Crusher Shut												CCA downday - SMCC1024								
Future	09-10-2024 WK No 41	Wed	5				Fixed Crusher Shut													TSS Maintenance				Rail Plant Down Day 7am - 7pm			
Future	10-10-2024 WK No 41	Thu	4																CCA Ops Cleaning - BCCL1024				Head hardening Plant down day 7am - 7pm				
Future	11-10-2024 WK No 41	Fri	3															IRUT downday - IRUT1024									
Future	12-10-2024 WK No 41	Sat	3																								
Future	13-10-2024 WK No 41	Sun	3																								
Future	14-10-2024 WK No 42	Mon	4					48hr IPF from 10pm Monday																			
Future	15-10-2024 WK No 42	Tue	4					48hr IPF													HMD downday - HMD1024						
Future	16-10-2024 WK No 42	Wed	4					48hr IPF to 10pm																			
Future	17-10-2024 WK No 42	Thu	3																								
Future	18-10-2024 WK No 42	Fri	3																								
Future	19-10-2024 WK No 42	Sat	3																								
Future	20-10-2024 WK No 42	Sun	3																								
Future	21-10-2024 WK No 43	Mon	4					C&S 24hr from 10pm																			
Future	22-10-2024 WK No 43	Tue	4					C&S 24hr to 10pm														BCA downday - SMBC1024					
Future	23-10-2024 WK No 43	Wed	3																		LMF downday - SMLF1024						
Future	24-10-2024 WK No 43	Thu	3																								
Future	25-10-2024 WK No 43	Fri	3																								
Future	26-10-2024 WK No 43	Sat	3																								
Future	27-10-2024 WK No 43	Sun	3																								
Future	28-10-2024 WK No 44	Mon	3																								

GFG Whyalla Plant Event Calendar - 12 week look ahead

Clash #

Period	Date / Week Num	Day	EOM	Clash #	Count	Other Events	Trans Shipments	Southern Middleback Range	Iron Baron	Iron Knob	FIL TER PLANT (Pellet Plant)	INDURATION (Pellet Plant)	Blast Furnace	Power & Services	Gas Systems (BOC Gas Holders)	Boilers	Desulphurisation	Basic Oxygen Steel (BOS)	Secondary Treatment IRUT / LMF	Casters Combi / Billet	Lime Kilns	ReHeat Furnace	Rolling Mill Stands #1-#4 plus Hot Saw	Rail Plants	Offline Press	HV Outages	External	
					CSL	SIMEC				IRON MAKING				STEEL MAKING				STEEL PRODUCTS				EXTERNAL						
Future	29-10-2024 WK No 44	Tue	3																									
Future	30-10-2024 WK No 44	Wed	4																		Full scrubber clean 1			RHF/Mill Down Day				
Future	31-10-2024 WK No 44	Thu	4																					RHF/Mill Down Day				
Future	01-11-2024 WK No 44	Fri	4																					RHF/Mill Down Day				
Future	02-11-2024 WK No 44	Sat	3																									
Future	03-11-2024 WK No 44	Sun	3																									
Future	04-11-2024 WK No 45	Mon	4					Conc Ball Mill Shut																				
Future	05-11-2024 WK No 45	Tue	5					Conc Ball Mill Shut				Blast Furnace Stop - 24hrs								CCA downday - SMCC1124								
Future	06-11-2024 WK No 45	Wed	6					Conc Ball Mill Shut				48hr Hot Shut								TSS Maintenance	Full scrubber clean 2				Rail Plant Down Day			
Future	07-11-2024 WK No 45	Thu	5									48hr Hot Shut								BCA Ops Cleaning - BCCL1124						Offline Press Down Day 7am - 7pm		
Future	08-11-2024 WK No 45	Fri	3																IRUT downday - IRUT1124									
Future	09-11-2024 WK No 45	Sat	3																									
Future	10-11-2024 WK No 45	Sun	3																									
Future	11-11-2024 WK No 46	Mon	4						48hr IPF from 10pm																			
Future	12-11-2024 WK No 46	Tue	4						48hr IPF																			
Future	13-11-2024 WK No 46	Wed	4						48hr IPF to 10pm																			
Future	14-11-2024 WK No 46	Thu	3																									
Future	15-11-2024 WK No 46	Fri	3																									
Future	16-11-2024 WK No 46	Sat	3																									
Future	17-11-2024 WK No 46	Sun	3																									
Future	18-11-2024 WK No 47	Mon	4						C&S 24hr from 10pm																			
Future	19-11-2024 WK No 47	Tue	5					Fixed Crusher Shut	C&S 24hr to 10pm																			
Future	20-11-2024 WK No 47	Wed	4					Fixed Crusher Shut																				
Future	21-11-2024 WK No 47	Thu	3																									
Future	22-11-2024 WK No 47	Fri	3																									
Future	23-11-2024 WK No 47	Sat	3																									
Future	24-11-2024 WK No 47	Sun	3																									
Future	25-11-2024 WK No 48	Mon	3																									
Future	26-11-2024 WK No 48	Tue	3																									
Future	27-11-2024 WK No 48	Wed	4																									
Future	28-11-2024 WK No 48	Thu	4																									
Future	29-11-2024 WK No 48	Fri	4																									
Future	30-11-2024 WK No 48	Sat	3																									
Future	01-12-2024 WK No 48	Sun	3																									
Future	02-12-2024 WK No 49	Mon	3																									
Future	03-12-2024 WK No 49	Tue	3																									
Future	04-12-2024 WK No 49	Wed	4																									
Future	05-12-2024 WK No 49	Thu	4																									
Future	06-12-2024 WK No 49	Fri	3																									
Future	07-12-2024 WK No 49	Sat	3																									

GFG Whyalla Plant Event Calendar - 12 week look ahead

Clash #

Period	Date / Week Num	Day	EOM	Clash #	Count	Other Events	Trans Shipments	Southern Middleback Range	Iron Baron	Iron Knob	FIL TER PLANT (Pellet Plant)	INDURATION (Pellet Plant)	Blast Furnace	Power & Services	Gas Systems (BOC, Gas Holders)	Boilers	Desulphurisation	Basic Oxygen Steel (BOS)	Secondary Treatment IRUT / LMF	Casters Combi / Billet	Lime Kilns	ReHeat Furnace	Rolling Mill Stand #1-#4 plus Hot Saw	Rail Plants	Offline Press	HV Outages	External		
					CSL	SIMEC		IRON MAKING			STEEL MAKING			STEEL PRODUCTS				EXTERNAL											
Future	08-12-2024 WK No 49	Sun	3																										
Future	09-12-2024 WK No 50	Mon	4				48hr IPF from 10pm																						
Future	10-12-2024 WK No 50	Tue	4				48hr IPF												HMD downday - HMD1224										
Future	11-12-2024 WK No 50	Wed	4				48hr IPF to 10pm														Full scrubber clean 1								
Future	12-12-2024 WK No 50	Thu	3																										
Future	13-12-2024 WK No 50	Fri	3																										
Future	14-12-2024 WK No 50	Sat	3																										
Future	15-12-2024 WK No 50	Sun	3																										
Future	16-12-2024 WK No 51	Mon	5				Conc Ball Mill Shut	C&S 24hr from 10pm																					
Future	17-12-2024 WK No 51	Tue	5				Conc Ball Mill Shut	C&S 24hr to 10pm													BCA downday - SMBC1224								
Future	18-12-2024 WK No 51	Wed	6				Conc Ball Mill Shut			48hr Hot Shut									LMF downday - SMLF1224		Full scrubber clean 2			RHF/Mill Down Day from 7am					
Future	19-12-2024 WK No 51	Thu	5							48hr Hot Shut										CCA Ops Cleaning - CCCL1224					RHF/Mill Down Day				
Future	20-12-2024 WK No 51	Fri	4																							RHF/Mill Down Day			
Future	21-12-2024 WK No 51	Sat	3																										
Future	22-12-2024 WK No 51	Sun	3																										
Future	23-12-2024 WK No 52	Mon	3																										
Future	24-12-2024 WK No 52	Tue	3																										
Future	25-12-2024 WK No 52	Wed	3				Christmas Day																						
Future	26-12-2024 WK No 52	Thu	3				Boxing Day																						
Future	27-12-2024 WK No 52	Fri	3																										
Future	28-12-2024 WK No 52	Sat	3																										
Future	29-12-2024 WK No 52	Sun	3																										
Future	30-12-2024 WK No 1	Mon	3																										
Future	31-12-2024 WK No 1	Tue	4				Fixed Crusher Shut	Fixed Crusher Shut																					
Future	01-01-2025 WK No 1	Wed	2																										
Future	02-01-2025 WK No 1	Thu	1																										
Future	03-01-2025 WK No 1	Fri	1																										
Future	04-01-2025 WK No 1	Sat	1																										
Future	05-01-2025 WK No 1	Sun	1																										
Future	06-01-2025 WK No 2	Mon	2					48hr IPF from 10pm																					
Future	07-01-2025 WK No 2	Tue	2					48hr IPF																					
Future	08-01-2025 WK No 2	Wed	2					48hr IPF to 10pm																					
Future	09-01-2025 WK No 2	Thu	1																										
Future	10-01-2025 WK No 2	Fri	1																										
Future	11-01-2025 WK No 2	Sat	1																										
Future	12-01-2025 WK No 2	Sun	1																										
Future	13-01-2025 WK No 3	Mon	1																										
Future	14-01-2025 WK No 3	Tue	1																										
Future	15-01-2025 WK No 3	Wed	1																										
Future	16-01-2025 WK No 3	Thu	1																										
Future	17-01-2025 WK No 3	Fri	1																										
Future	18-01-2025 WK No 3	Sat	1																										
Future	19-01-2025 WK No 3	Sun	1																										
Future	20-01-2025 WK No 4	Mon	2					C&S 24hr from 10pm																					
Future	21-01-2025 WK No 4	Tue	11					C&S 24hr to 10pm			possible 18 day outage	possible 18 day outage					possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage					EPIC 18 DAY OUTAGE Restriction to 0 or 1t/day	

GFG Whyalla Plant Event Calendar - 12 week look ahead

Clash #

Period	Date / Week Num	Day	EOM	Count	Other Events	Trans Shipments	Southern Middleback Range	Iron Baron	Iron Knob	FIL TER PLANT (Pellet Plant)	INDURATION (Pellet Plant)	Blast Furnace	Power & Services	Gas Systems (BOC, Gas Holders)	Boilers	Desulphurisation	Basic Oxygen Steel (BOS)	Secondary Treatment IRUT / LME	Casters Combi / Billet	Lime Kilns	ReHeat Furnace	Rolling Mill Stands #1-#4 plus Hot Saw	Rail Plants	Offline Press	HV Outages	External	
				CSL	SIMEC				IRON MAKING				STEEL MAKING				STEEL PRODUCTS				EXTERNAL						
Future	22-01-2025 WK No 4	Wed	10							possible 18 day outage	possible 18 day outage					possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage			EPIC 18 DAY OUTAGE Restriction to 0 or 1tJ/day		
Future	23-01-2025 WK No 4	Thu	10							possible 18 day outage	possible 18 day outage					possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage			EPIC 18 DAY OUTAGE Restriction to 0 or 1tJ/day		
Future	24-01-2025 WK No 4	Fri	10							possible 18 day outage	possible 18 day outage					possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage			EPIC 18 DAY OUTAGE Restriction to 0 or 1tJ/day		
Future	25-01-2025 WK No 4	Sat	10							possible 18 day outage	possible 18 day outage					possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage			EPIC 18 DAY OUTAGE Restriction to 0 or 1tJ/day		
Future	26-01-2025 WK No 4	Sun	10							possible 18 day outage	possible 18 day outage					possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage			EPIC 18 DAY OUTAGE Restriction to 0 or 1tJ/day		
Future	27-01-2025 WK No 5	Mon	10							possible 18 day outage	possible 18 day outage					possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage			EPIC 18 DAY OUTAGE Restriction to 0 or 1tJ/day		
Future	28-01-2025 WK No 5	Tue	10							possible 18 day outage	possible 18 day outage					possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage			EPIC 18 DAY OUTAGE Restriction to 0 or 1tJ/day		
Future	29-01-2025 WK No 5	Wed	10							possible 18 day outage	possible 18 day outage					possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage			EPIC 18 DAY OUTAGE Restriction to 0 or 1tJ/day		
Future	30-01-2025 WK No 5	Thu	10							possible 18 day outage	possible 18 day outage					possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage			EPIC 18 DAY OUTAGE Restriction to 0 or 1tJ/day		
Future	31-01-2025 WK No 5	Fri	10							possible 18 day outage	possible 18 day outage					possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage			EPIC 18 DAY OUTAGE Restriction to 0 or 1tJ/day		
Future	01-02-2025 WK No 5	Sat	10							possible 18 day outage	possible 18 day outage					possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage			EPIC 18 DAY OUTAGE Restriction to 0 or 1tJ/day		
Future	02-02-2025 WK No 5	Sun	10							possible 18 day outage	possible 18 day outage					possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage			EPIC 18 DAY OUTAGE Restriction to 0 or 1tJ/day		
Future	03-02-2025 WK No 6	Mon	10							possible 18 day outage	possible 18 day outage					possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage			EPIC 18 DAY OUTAGE Restriction to 0 or 1tJ/day		
Future	04-02-2025 WK No 6	Tue	10							possible 18 day outage	possible 18 day outage					possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage			EPIC 18 DAY OUTAGE Restriction to 0 or 1tJ/day		
Future	05-02-2025 WK No 6	Wed	10							possible 18 day outage	possible 18 day outage					possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage			EPIC 18 DAY OUTAGE Restriction to 0 or 1tJ/day		
Future	06-02-2025 WK No 6	Thu	10							possible 18 day outage	possible 18 day outage					possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage			EPIC 18 DAY OUTAGE Restriction to 0 or 1tJ/day		
Future	07-02-2025 WK No 6	Fri	10							possible 18 day outage	possible 18 day outage					possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage	possible 18 day outage			EPIC 18 DAY OUTAGE Restriction to 0 or 1tJ/day		
Future	08-02-2025 WK No 6	Sat	1																								
Future	09-02-2025 WK No 6	Sun	1																								
Future	10-02-2025 WK No 7	Mon	1																								
Future	11-02-2025 WK No 7	Tue	1																								
Future	12-02-2025 WK No 7	Wed	1																								
Future	13-02-2025 WK No 7	Thu	1																								
Future	14-02-2025 WK No 7	Fri	1																								
Future	15-02-2025 WK No 7	Sat	1																								
Future	16-02-2025 WK No 7	Sun	1																								
Future	17-02-2025 WK No 8	Mon	1																								
Future	18-02-2025 WK No 8	Tue	1																								
Future	19-02-2025 WK No 8	Wed	1																								

GFG Whyalla Plant Event Calendar - 12 week look ahead

Period	Date / Week Num	Day	EOM	Clash #	Count	Other Events	Trans Shipments	Southern Middleback Range	Iron Baron	Iron Knob	FIL TER PLANT (Pellet Plant)	INDURATION (Pellet Plant)	Blast Furnace	Power & Services	Gas Systems (BOC, Gas Holders)	Boilers	Desulphurisation	Basic Oxygen Steel (BOS)	Secondary Treatment IRUT / LME	Casters Combi / Billet	Lime Kilns	ReHeat Furnace	Rolling Mill Stands #1-#4 plus Hot Saw	Rail Plants	Offline Press	HV Outages	External	
					CSL	SIMEC	IRON MAKING	STEEL MAKING	STEEL PRODUCTS	EXTERNAL																		
Future	20-02-2025 WK No 8	Thu	1																									
Future	21-02-2025 WK No 8	Fri	1																									
Future	22-02-2025 WK No 8	Sat	1																									
Future	23-02-2025 WK No 8	Sun	1																									
Future	24-02-2025 WK No 9	Mon	1																									
Future	25-02-2025 WK No 9	Tue	1																									
Future	26-02-2025 WK No 9	Wed	1																									
Future	27-02-2025 WK No 9	Thu	1																									
Future	28-02-2025 WK No 9	Fri	1																									